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1. PURPOSE 

The purpose of this Action Memorandum is to request authorization and document approval of 
the proposed removal action described herein, a ceiling increase and a 12-month exemption for 
the Comell-Dubilier Electronics Site ("Site"), located on Hamilton Boulevard, south of the 
Conrail railroad tracks, in South Plainfield, Middlesex County, New Jersey, 07080. This 
removal action is proposed as an interim measure to stabilize the Bound Brook and wetlands 
areas by containment of capacitors, capacitor debris, and wood blocks that have been found to 
contain high levels of polychlorinated biphenyl ("PCB") contamination, pending implementation 
of the remedy for the affected area. 

This Action Memorandum requests the authorization of $562,200 in Direct Extramural Funds, of 
which $426,000 is from the Regional Removal Advice of Allowance for mitigation contracting. 

I f approved, the total Direct Extramural project ceiling for the CDE Site (for this removal action 
and earHer removal activities) would be increased to $1,022,300, of which $820,622 would be 
for mitigation contracting. Conditions at the Site meet the criteria for a removal action under the 
Comprehensive Environmental Resource Compensation and Liability Act ("CERCLA"), as 
documented in Section 300.415(b)(2) ofthe National Contingency Plan ("NCP"). This is the 
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third removal action conducted by the U.S. Environmental Protection Agency ("EPA") Removal 
Action Branch ("RAB") at the Site. A 12-m6nth exemption was previously approved as part of 
the Action Memorandums approved on September 23,1998, August 15, 2001 and June 28, 2004. 

IL SITE CONDITIONS AND BACKGROUND 

The Comprehensive Environmental Response, Compensation and Liability Information System 
ID Number for the Site is NJD981557879. The proposed removal action is considered time-
critical. . 

From 1936 to 1962, Comell-Dubilier Electronics, Inc. ("CDE") operated at an approximately 
26-acre property located at 333 Hamilton Boulevard in South Plainfield, New Jersey, 
manufacturing capacitors. During CDE's period of operation, hazardous substances including 
PCBs and trichloroethylene ('TCE") were released and disposed of in and on facility soils. 
PCBs, TCE, and other hazardous substances, have been detected in the soils, buildings and 
groundwater at the former CDiE facility, and PCBs have been found in the sediments of the 
Bound Brook and adjacent low lying wetland areas (the "Bound Brook Corridor"). The former 
CDE facility has more recently been known as the Hamilton IndustriarPark. 

The Site is being addressed in four operable units. To date, EPA has issued a Record of Decision 
("ROD") for both Operable Unit 1 ("OU 1"), which concems contaminated residential, 
commercial and municipal properties located in the vicinity of the former CDE facility, and 
Operable Unit 2 ("OU2"), which addresses the contaminated soils and buildings at the former 
CDE facility. Operable Unit 3 ("0U3") will address cbntaminated site groundwater and 
associated soil vapor, and Operable Unit 4 ("OU4") will address contaminated sediments of the 
Bound Brook Corridor. 

Occasional flooding events have caused erosion of a portion of the Bound Brook banks near the 
former CDE facility, and erosion of the banks in the southem .end of the facility that borders the 
wetlands. This erosion has resulted in the release of capacitors, , capacitor-associated debris and 
PCB-contaminated wood blocks to the Brook; A Site Map is included as Appendix 1. 

A. Site Description 

1. Reinoval site evaluation (RSE) 

The RAB received a request from the EPA New Jersey Remediation Branch ("NJRB") oh 
August 20, 2007 to evaluate a portion of the Site for a CERCLA removal action. The request 
focused on the Bound Brook and the recent findings of additional capacitors in the stream 
corridor. A copy of the NJRB request is included in Appendix 2. 

Prior to 1936, Spicer Manufacturing Corp., a predecessor to Dana Corporation ("Dana"), owned 
and operated the facility, and many of the buildings were from this era. Spicer Manufacturing 
Corp. ceased operatioris in South Plainfield in 1929 and, beginning in 1936, leased the property 
to CDE. CDE operated at the facility from 1936 to 1962, manufacturing,electronic components 
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including capacitors. CDE purchased the facility from Dana in 1956. PCBs and chlorinated 
organic solvents were used in the manufacturing process, and the company disposed of PCB-
contaminated waste materials and other hazardous substances directly on the facility property 
throughout its operational history. 

CDE's activities led to widespread chemical contamination at thie facility, as well as migration of 
contaminants to areas nearby the facility. PCBs have been detected in the groundwater, soils and 
in building interiors at the former-industrial park, at adjacent residential, commercial, and 
municipal properties, and in the surface water and sediments of the Bound Brook. High levels of 
volatile organic compounds ("VOCs") have been found in the facility soils and in groundwater. 

CDE sold the facility property to Lamitex, Inc. and C.R.D. Realty Corp.'in 1961. Following 
CDE's departure from the facility in 1962, it was operated as a rental prpperty. Over 100 
commercial and industrial companies occupied the facility as tenants between 1962 and 2007. 
Some of these tenants may have contributed to Site contamination. D.S.C. of Newark 
Enterprises, Inc. ("DSC"), a corporation under common owneirship with former owners Lamitex, 
Inc. and C.R.D. Realty Corp., has owned the property since 1976. 

In June 1994, at the request of the New Jersey Department of Environmental Protection 
("NJDEP"), EPA collected six surface soil, four sediment, and four surface water samples from 
the facility property during a Site Inspection Prioritization ("SIP") sampling event. Results of 
the sampling are summarized in the SIP Evaluation Report, dated January 23, 1995. VOCs, 
semi-volatile organic compounds ("SVOCs"), Aroclor-1254, and various metals were detected in 
soils at concentrations significantly exceeding background levels. Aroclor-1254, TCE, 1,2-
dichloroethene (1,2-DCE), and lead were detected in a sediment sample from Bound Brook near 
the rear of the property. In addition, elevated concentrations of polycyclic aromatic hydrocarbons 
("PAHs"), Arbclor-1254, lead and zinc were present in the sediment collected near the outfall 
pipe. Aroclor-1254, Aroclor-1248, 1,2-DCE, and various metals were also detected at elevated 
concentrations in surface water samples from Bound Brook. 

In June 1996, NJDEP requested RAB to collect and analyze additional soil, surface water and 
sediments at the facility. The results of the sample analyses revealed that elevated levels of 
PCBs, VOCs, and inorganics were present at the Site. Contaminants identified in the 1996 EPA 
sediment sampling in the Bound Brook Corridor adjacent to the Site included cadmium, copper, 
lead, PAHs, and PCBs. 

On February 29, 1996, during a Hazard Ranking System ("HRS") sampling event EPA collected 
four surface soil samples (and a dupUcate sample) and four sediment samples from the facility 
property and Bound Brook, respectively. Aroclor-1254 was detected at concentrations up to 
77 milligrams/kilogram ("mg/kg") in the soils and up to 520 mg/kg in the sediments, as 
described in the Hazard Ranking System Documentation Report, dated Deceinber 1996. 

On June 11, 1996, EPA completed a Screening Level Ecological Risk Assessment (EPA, 1996b), 
which included a comparison of surface water and sediment contaminant levels to available 
screening values. The risk assessment indicated that contamination apparently related to the Site 
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was present in sediments in the Bound Brook at levels that have been linked to adverse impacts 
in benthic organisms in other freshwater systems. ~\ 

On June 16 through 20 and 27, 1997, EPA initiated a study to determine the impacts of 
contamination of the Bound Bropk Corridor on human health and the environment. Soil, 
sediment, water, and biota (fish, crayfish, and small mammals) samples were collected along 
Bound Brobk adjacent to and downgradient of the fbrmer CDE facility. Samples of edible fish 
were collected from Bourid Brook, New Market Pond, and Spring Lake for use in assessing 
human health risks. Results of the sampling are presented in the Bound Brook Sampling and 
Edible Fish Tissue Data Report, dated August 1997 (EPA, 1997a). 

On August 7, 1997 EPA collected additional soil, sediment, surface water, and biota samples 
along the Bound Brook Corridor adjacent tp and downstream of the former CDE facility. 
Aroclor-1254 concentrations as high as 13 mg/kg (wet weight) arid 6.2 mg/kg (wet weight) were 
measured in the sediment and floodplain soils,, respectively, Copper, zinc, lead, and barium were 
detected in the soils and sediments, at concentrations up to 210 mg/kg, 620 mg/kg, 540 mg/kg,, 
and 380 mg/kg (dry weight), respectively. Fish fillet sarriples detected two PCBs and seven 
pesticides. Data collected during this sampling event, in conjunction with the June 1997 
concentrations, were utilized to conduct "an ecological risk assessment. 

Table 1: Maximum PCB Concentrjations (mg/kg) Detected in Samples Collected Frbrii the . 
Bound Brook, EPA, 1997 .. 

• North Bank ' - South Bank v : 1 Sediriient " r 
,;Reaclrl . : - '3 .-, • 6.7 85 0.32 
Reach 2 8.1 27 22 ... 
Reach 3 39 830 21 
Reach 4 : , 4.6 250 1.6 • 
Reach 5 , 180 110 39. 
Reach 6 ^ i 470 220 13:6 
Reach 7 . 28 24 . > 25 

'Reach.8• 31 \ 15 7.1 . 22 
Reach 9 0.2 0.17 . " 0.12. 

From August 1997 through December .1997, EPA conducted sampling along the Bound Brook 
floodplain, collecting surface and subsurface soils from the banks and sediments frorii the 
streambed. As described in the Soil and Sediment Sampling and Analysis Summary Report, 
dated September 8, 1998, one hundred transects were established along approximately 2.4 miles 
of the Bound Brook, with transects located upstream, midstream, and.downstrearn of the Site. 
Four of the transects were located downstream of the New Market Pond spillway. Mean total 
PCB concentrations were 7.59 mg/kg for the surface soils; 11.97 mg/kg for the subsurface soils; 
2.93 mg/kg for the surface sediments; and 2.34 mg/kg for the subsurface sediments. 



In October and November 1997, EPA collected soil and indoor dust samples frbm residential 
properties on Spicer Avenue, near the former CDE facility property. EPA and the Agency for 
Toxic Substances and Disease Registry ("ATSDR") reviewed the data obtained from this 
sampling and concluded that exposure to PCBs in dust and spil posed a potential health concem 
for residents at several of the properties tested. To limit the potential for exposure to PCBs until 
a final remedy could be selected, EPA initiated reriioval activities to clean the interiors of seven 
homes on Spicer Avenue, Garibaldi Avenue, and Hamilton Boulevard. EPA performed interior 
cleaning on seven properties, and entered into an Administrative Order on Cpnsent ("AOC") 
with DSC and CDE for removal of contaminated soil frpm six properties. 

In 1997 the Environmental Response Team ("ERT") performed an ecological evaluation of the 
Bound Brook. These investigatipns identified elevated levels of PCBs in fish and sediments of 
the Bound Brook. Maximum PCB concentrations (Aroclor-1254) identified in crayfish, forage 
fish, and edible fish was 2.4 mg/kg, 20 mg/kg, and 42 mg/kg, respectively. As a result bf these 
investigations, NJDEP issued a formal fish consumption advisory for the Bound Brook and its 
tributaries, including nearby New Market Pond and Spring Lake. 

On September 23, 1998, EPA issued an Action Memorandum documenting verbal authorization 
given in August 1997 and March 1998 to coriduct removal activities at the Site, and approving 
additional activities, a ceiling increase and a 12-month exemption for the removal action. 

From June 21 through 23,1999, additional samples from the Bound Brook Corridor, downstream 
of Spring Lake, were collected by EPA and analyzed for PCBs. Fovir areas were sampled: 
Area 1 (Veteran's Memorial Park), Area 2 (north side of Cedar Brook, between Lowden and 
Oakmopr Avenues), Area 3 (north side of Bound Brobk, in the vicinity of Fred Allen Drive), and 
Area 4 (located adjacent to stream 14-14-2-3 as identified on the Flood Insurance Map for the 
Township of Piscataway, south of New Market Avenue and east of Highland Avenue). The-
investigation results are presented in the Floodplain Soil/Sediment Sampling and Analysis 
Summary Report, dated January 2000. Area 1 samples had total PCB concentrations ranging 
from non-detect to 25 mg/kg; Area 2 samples had tbtal PCB concentrations ranging from 
0.060 mg/kg to 2.0 mg/kg; Area 3 samples had total PCB conceritrations ranging from 2.5 mg/kg 
to 7.5 mg/kg; and Area 4 samples had total PCB concentrations ranging from non-detect to 
0.21 mg/kg. 

In 2000, EPA initiated the Remedial Investigation/Feasibility Study ("RI/FS") for the Site and 
began collecting soil samples from properties further away from the former CDE facility. This 
sampling revealed additional properties with PCBs in soil at unacceptable levels, and indicated a 
need for more extensive sampling. EPA compiled the 1997 and 1998 removal sampling data 
with its remedial investigation data in an RI/FS Report and issued a Proposed Plan fbr the 
contaminated residential, commercial and municipal properties in the viciriity of the former CDE 
facility, identified as OUI of the CDE Site. In September 2003 EPA issued a ROD selecting a 
remedy for OUI. 



In September 2004, EPA issued a ROD for OU2, selecting a remedy for the contaminated 
buildings, soil and capacitor disposal area at the former CDE facility. Since that time, EPA has 
begun work on the RI/FS for OU3 and OU4. 

Following the observance of capacitors in the Bound Brook in May 2007, EPA perfonned 
monitoring of the.Bound Brook in the vicinity of the facility on a weekly basis to determine the 
extent to which the PCB-contaminated capacitors are present in the Bound Brook and what 
impact they are having on the Bound Brook Corridor. Periodic inspections of the Bound Brook 
identified an occasional capacitor. Capacitor and capacitor parts discovered during these , 
inspections have been collected and secured in drurns at the Site for future disposal. These 
capacitors, mbst of which are relatively small in size, typically have extremely high 
concentrations of PCBs. The laboratory analysis of oil contained inside a capacitor located ori-
site indicated percent levels of PCBs. These capacitors ar,e beUeved to have been displaced due 
to erosion in the area of the three culverts that support, the railroad siding that had provided rail 
access to the CDE facility. 

In December 2007 through January 2008, RAB re-created a portion ofthe sampling event that' 
was conducted in the Bound Brook corridor in 1997. During this effort. Reaches 1 through 4 
were sampled; an approximate area that spans from the upstream wetland bounded by Spicer 
Avenue to Lakeview Avenue. The analytical results indicated that Reaches 2 and 3 contained 
elevated concentrations of PCBs. Reach 2 spans the area between the three culverts in the 
southeast comer of the Site to the first culvert under the Conrail tracks. Reach 3 covers the next 
downstream area up to the second culvert under the Conrail tracks. Results indicate that PCB 
concentrations have increased in some areas of the Bound Brook Corridor since 1997. 

The maximum PCB concentrations, identified as Aroclor-1254, detected in Reach 2 were 
180 mg/kg on both the north and south banks, and 190 mg/kg in the sediments. The areas of 
highest concentrations in Reach 2 were just downstream of the three culverts. The maximum 
PCB concentrations, identified as Aroclor-1254, detected in Reach 3 were 650 mg/kg in the 
north bank, 500 mg/kg in the south bank, and 62 mg/kg in the sediment. Most of the transects in 
Reach 3 contained sample locations with PCB detections above 100 mg/kg. 

On May 14, 2008, NJRB, RAB and personnel from the Removal Support Team ("RST") 
contractor directed the excavation of several test pits along the perimeter of the Site to observe 
subsurface conditions in the banks of the Brook. The test pit activities ideritified capacitors in 
soils near the culverts of the Brook (Test Pit #2) in the southeastem portion of the former CDE 
facility. Plastic film used in riiica capacitors was observed in soils obtained from Test Pits #6 
and #7 located in the southem portion of the former CDE facility near the wetlands area. A copy 
of the Trip Report for the event is included as Appendix 3. 

On July 8, 2008, a visual irispection of R.each 1 of the Bound Bropk and the Wetlands Area was 
performed-by RAB and RST. During the inspection, capacitors, capacitor debris, and stained 
wooden blocks were identified, documented, photo-documented, collected, staged on-site, and 
GPS coordinates of the location where each item was collected were recorded. Capacitor parts 
were located in Reach 1 in the area of the culverts beneath the railroad siding and iri the south 



and southeast banks bordering the wetlands area. A capacitor was coUected from approximately 
60 feet upstream of the culverts along the southern portion of the former CDE facility. A copy 
of the report and a map depicting the locations where the capacitbr and capacitor debris were 
located is included as Appendix 4. 

Review o f a historical aerial phbto dated October 20, 1947, indicates the area o f the three 
culverts included fill material from the CDE facility. The backfiU used during the constmction 
of these additional culverts appears to have been obtained from the land filling activities that 
occurred during CDE operations and as such it contained capacitors, capacitor parts, and PCB-
contaminated wood blocks. In addition, a comparison of an aerial photo taken on May 1, 1963 
(photo coUected during constmction of tAvo additional culverts installed adjacent to the one pre
existing culvert) and an aerial photo taken on March 9, 1991 indicated significant erosion ofthe 
soU between the pre-existing single culvert and two culverts installed in 1963 had occurred. 

EPA's observations of capacitors on and in the banks of the Bound Brook, review of results from 
recent sediment analytical data, and evaluation of historical aerial photos support the conclusion 
that a CERCLA removal action is warranted at the Site to address the potential threats posed by 
the continued presence and release of capacitors and associated parts, and contaminated wood 
blocks containing elevated concentrations of pCBs, from the banks of the Brook in the vicinity 

. of the culverts and upstream wetlands. 

2. Physicallocation 

The former CDE facility is located at 333 Hamilton Boulevard in South Plainfield, Middlesex 
County, New Jersey. It occupies approximately 26 acres in an area of mixed industrial, 
commercial and residential uses, and is bordered by commercial businesses and residences to the 
south, west,; and northwest. Wetlands and an unnamed tributary to the Bound Brook border the 
former CDE facility to the southeast and east; Conrail railroad tracks pass alongside the eastem 
edge of the Site and crisscross the imnamed tributary just north of the former CDE facility. 
Other industries and commercial businesses are present to the northeast and east of the forrrier 
CDE facility on the ppposite side of the Conrail tracks. An estimated 540 persons reside within 
0.25 miles of the former CDE facUity, with the nearest residential homes being located on 
Spicer Avenue and on the opposite side of Hamilton Boulevard, less than 200 feet from the 
former CDE facility. The total population estimated to Uve within one mile of the Site is 
8,700 persons. A site map is included as Appendix 1. 

The unnariied tributary flows into the Bound Brook approximately 0.75 miles downstream of the 
former CDE facility. The Bound Brook flows for 1.5 miles before emptying into New Market 
Pond. Surface water flow from New Market Pond travels approximately 8.5 miles before 
discharging into the Raritan River. The dam on the westem edge of New Market Pond is 
reportedly impassible to riiost fish. Spring Lake is located upstream from the Site and is 
associated with Cedar Brook: Both of these water bodies support secondary contact recreation 

. including boating and fishing. All of the above-mentioned water bodies are designated by the 
State of New Jersey for the maintenance, riiigration, and propagation of the natural and 
established biota. These water bodies are utUized as freshwater fisheries. A fish consumption 
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advisory has been posted for the area .between the former CDE facility and New Market Ppnd. 
Wetlands that border the former CDE facility to the sbutheast diminish significantly as the 
Bound Brook heads downstream towards the northwest. The width of the stream in the vicinity 
of the formeir CDE facility varies from ten to 20 feet, with a varying depth during normal 
conditions, of one to four feet. Ground water is a significant source of drinking water within a 
four-mile radius of the Site. The majority of people within this radius are served by drinking 
water from either the Middlesex Water Company or the Elizabethtown Water Company, both of 
which utilize supply wells within four miles of the Site. 

3. Site characteristics 

This proposed removal action is the third EPA fiind lead removal action at the Site. Potentially 
responsible parties ("PRPs") have also imdertaken removal activities at the Site, 

As described above, historic industrial operatioris at the former CDE facility have led to 
widespread contamination. PCBs have been detected in the groundwater, soils and in former 
building interiors at the indtistrial park, at adjacent residential, commercial, and municipal 
properties, and in the surface water and sediments of the Bound Brook Corridor high levels of 
VOCs have beeri found in the facility soUs and in groundwater. 

In May 2008, as part of the 0U2 remedial action for the Site, EPA completed the demolition of 
the 18 contaminated buildings at the former CDE facility. The buildings were contaminated with 
PCBs and metals, such as arsenic, chromium, mercury, and lead. Approximately 26,400 tons of 
building debris was transported off-site to CERCLA approved landfills. 

4. Release or threatened release into the environment of a hazardous substance, or 
. pollutant, or contaminant 

The following hazardous materials and/or substances have been identified at the Site: 

Substances Identified Statutorv Source for Designation as a Hazardous 
: , Substance' 

polychlorinated biphenyls (PCBs) CWA 311(b), (4), & CWA 307(a) 
Furan RCRA 3001 
2,3,7,8-TCDD (dioxin) . CWA 307(a) 
3,3',4,4'-tetrachlorobiphenyl (dioxin congener) - . 

PCBs are the most prevalent contaminants found at the Site. PCBs were initially released and 
disposed of as a result of manufacturing activities at the former CDE facility, and have migrated 
and been spread further since CDE ceased operations. Surface and subsurface soU sample 
analytical results indicated the presence of PCB compounds in almost all of the samples 

' GWA 311(b) refers to Section 31'l(b) ofthe Clean Water Act; CWA 307(a) refers to Section 307(a) ofthe Clean 
Water Act, and RCRA 3001 refers to Section 2001 of the Resource Conservation and Recovery Act. 



collected. Four individual Aroclors (-1242, -1248, -1254, and -1260) were detected at the former 
CDE facility. 

PCBs are a group of 209 different chemicals which share a common stmcture but vary in the 
number of attached chlorine atoms. The Intemational Agency for Research on Cancer and EPA 
classify PCBs as a probable human carcinogen. The National Toxicology Program has 
concluded that PCBs are reasonably likely to cause cancer in humaris. The National Institute for 
Occupational Safety and Health has determined that PCBs are a potential occupational 
carcinogen. Studies of PCBs in humans have found increased rates of melanomas, liver cancer, 
gall bladder cancer, biliary tract cancer, gastrointestinal tract cancer, and brain cancer, and have 
found that PCBs may be linked to breast cancer. PCBs are known to cause a variety of types of 
cancer in rats, mice, and, other study animals. 

Once PCBs enter a person's (or animal's) body, they tend to be absorbed into fat tissue and 
remain there. Unlike water-soluble chemicals, they, are not excreted, so the body accumulates 
PCBs over years. This fneans that PCBs also accumulate via the food chain: a small fish may 
absorb PCBs in water or by eating plankton, and these PCBs are stored iri its body fat. When a 
larger fish eats the small fish, it also eats and absorbs all the PCBs that have built up in the small 
fish. In this way, larger fish and animals can build up a highly concentrated store of PCBs. 
Some types of PCBs may degrade into nontoxic form while they are stored in the body, but this 
process can take many years. 

People exposed directly to high levels of PCBs, either via the skin, by consumption, or in the air, 
have experienced irritation of the nose and lungs, skin irritations such as severe acne (chloracne) 
and rashes, and eye problems. Women exposed to PCBs before or during pregnancy can give 
birth to children with significant neurological and motor control problems, includirig lowered IQ 
arid poor short-term memory. 

PCBs with only a few chlorine atoms can mimic the body's natural hormones, especially 
estrogen. Women who consumed PCB-contaminated fish from Lake Ontario were found to have 
shortened menstmal cycles. PCBs are also thought to play a role in reduced sperm counts, 
altered sex organs, premature puberty, and changed sex ratios of children. More highly-
chlorinated PCBs (with more chlorine atoms) act like dioxins in altering the metabolism of sex 
steroids in the body, changing the normal levels of estrogens and testosterone. PCBs tend to 
change in the body and in the environment from more highly-chlorinated to lower-chlorinated 
forms, increasing their estrogenic effects. 

Becauseof the high concentrations of PCBs present in the soils in the southeastem portion of the 
former CDE facility, a limited number of surface and subsurface soil samples underwent PCB 
congener analysis. There are 209 congeners of PCBs. Individual congeners can have a toxicity 
similar to dioxin and, i f present in sufficient concentrations, can pose a risk higher thari the PCB 
congeners that lack the chemical properties of dioxin. This analysis revealed 3,3',4,4'-
tetrachlorobiphenyl, a dioxin-like congener, at a maximum concentration of2,200 parts per 
million ("ppm"). 
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As reported in the September 2004 EPA ROD for 0U2, test pit excavations unearthed capacitors 
that appeared corroded and/or partially bumed. In addition, during excavation of test pits, white 
and blue crystalline powder, electrical components, and other materials were unearthed. 

Due tp the presence of charred debris in the test pits and the fact that buming PCBs can result in 
the generation of dioxins and dibenzofurans, a highly toxic group of cpntaminants, a limited set 
of soil samples were subjected to dioxin and furan analysis. Although analyzed in only a few 
surface and subsurface soil samples during the 0U2 Rl/FS, dioxins and furans were detected. 

Individual dioxin/furan constituents ranged up to 13-5 parts per billion ("ppb"). The maximum 
concentratibn for the dioxin/furan homologs (i.e., compounds with an equal number of chlorine 
substitutions) was 52.8 ppb. These hazardous substances are acutely and chronically toxic, and 
carcinogenic. The potential health effects from some of these compounds are skin disorders such 
as chloracne; liver problems; impairment of the immune system, endocrine system, arid 
reproductive functions; effects pn the developing riervous system and other developmental 
events; and development of certain types of cancers. 

The mechanisms by which these hazardous substances could be released include potential 
airbome release and potential migration of contamination in the surface water and groundwater. 
Numerous events could trigger releases. The primary concems include destabilization ofthe 
banks of the Bound Brook, bank erosion, migration of soils, migration of debris (such as PCB-
contaminated wood blocks and PCB-contaminated paper film used in capacitors) as a result of 
flooding in the wetlands area, and seepage bf PCB-contaminated perched groundwater from the 
overburden into the Bound Brook. . 

5. NationalPriorities List ("NPL") status 

The Site was listed on the NPL in July.,i998. , ' . 

6. Maps, pictures, and other graphic representations , , 

Appendix 1, includes a figure showing the general location and layout of the Site. 

B. Other Actioris to Date 

1. Previous actions 

On Auigust 5, 1997 the EPA Emergency and Remedial Response Division ("ERRD") Director 
granted verbal authorization pf$ 10,000 for the fabrication and installation of signs warning 
anglers not to eat fish taken from waters of the Bound Brook. ' 

On March 26, 1998, the ERRD Director granted verbal authorization of $150,000 for the 
reriioval and disposal of PCB-contaminated dust from the interiors of. seven homes located near 
the Site. ' , . i. "' ; • ^ , , 
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On September 23, 1998 the ERRD Director approved an Action Memorandum that documented 
the verbal authorizations of August 5, 1997 arid March 26, 1998, approved a ceUing increase of 
$265jOOO for performance of additional removal activities, increasing the ceiling to a total of 
$425,000, and approved an exemption from the 12-month statutory limitation for performance of 
remPval activities. The additional removal activities included the removal and disposal of PCB-
contaminated dust from the interiors of eight additional homes located near the fprmer CDE 
facility. \ • 

On or about March 25, 1997 EPA issued a Unilateral Administrative Order ("UAO") (Index No. 
II-CERCLA-97-0109) to DSC, the current bwner of the Hamilton Industrial Park, which required 
that removal activities be performed tp stabUize and restrict access to certain areas ofthe Site. 
The scope of work included paving facility driveways, parking areas and walkways, instaUing 
security fencing and waming signs to limit, access to the property, and installing silt fencing to 
limit off-site migration of surface soils. 

On August 6, 1998, CDE and DSC entered into AOC (Index No. II-GERCLA-98-0115) for 
removal activities that included the removal and disposal of contaminated soil from five 
residential properties, and delineation ofthe vertical and horizontal extent of PCB contaniination 
in soil above 1 mg/kg at one additiorial property. The work was completed by CDE and DSC on 
September 16, 1999. 

On August 8, 1998, NJDEP issued a final fish consumption advisory. The advisory included all 
parts bf the Bound Brook and its tributaries. New Market Pond and Spring Lake. 

Because of contaniination found on residential properties, EPA expanded its irivestigation near 
the former CDE facUity. Again, EPA deterniined that PCBs found in dust and soil posed a 
potential health concem for residents. EPA cleaned the interiors of eight homes on Delmore 
Avenue and Hamilton Boulevard. On Febmary 23, 1999, EPA entered into an AOC (Index No. 
11- CERCLA-99-2006) with CDE and Dana, former owners and operators of the Site, for removal 
of cbntaminated sbU from seven additional residential properties. ' 

On AprU 28, 1999, EPA issued UAO (Index No. II-CERCLA-99-2012) to DSC "and Federal 
Pacific Electric Company ("FPE") requiring them to participate and cooperate in the removal 
activities that CDE and Dana were performing pursuant to AOC Index No. II-CERGLA- -
99-2006. ,. . 

On August 15j 2001, an Action Memorandum requesting a removal re-start and exemption from 
the 12-mbnth statutory limitation was approved. The removal activities involved the excavation 
and off-site disposal of contaminated soil from the residential property located at 126 Spicer 
Avenue and restoration of the property to pre-removai conditions. 

(Dn June 28, 2004, an Actibn Memorandum requesting a change in scope, ceUing increase and 
12- month exemption was approved. The, Action Memorandum authorized a somewhat greater 
scope and expense at 126 Spicer Avenue than providbd for in the August 15, 2001 Action 
Memorandum. 
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In January 2008, as part of the RI/FS for OU3, addressing contaminated groundwater and 
associated soil vapor, NJRB installed 8 additional groundwater monitoring wells in the vicinity 
of the former CDE facility. Initial sampling revealed elevated levels of TCE in the groundwater. 

In May 2008, NJRB completed the phase of the Oy2 remedial action involving demolition of the 
, 18 contaminated buildings at the former CDE facility. ' ' ••, 

In June 2008, NJRB completed another phase of the OU2 remedial action, excavating 
approximately 21,000 tons bf PCB-contaminated capacitor debris and soils from ari area in the 
undeveloped portion ofthe facUity, identified as the main capacitor disposal area. The area 
formerly covered by the buildings has been temporarily paved with asphalt to minimize contact 
with and potential for release of contaminated soil; Excavation and backfilling of a portion of 
the former main capacitor disposal area was completed in June 2008. All of the waste was 
shipped off-site to a CERCiLA approved disposal facility. 

2. Current actions • 

Periodic inspections along the banks of the Bound Brook adjacent to the former CDE facility 
have identified an occasional capacitor. These capacitors are believed to have been displaced 
due to erosion. A review of historic aerial photos indicates there has been significant erosion of 
the banks of the Bound Brook directly downstreain of the three culverts located at the southeast 
boundary of the former CDE facility. A review of historic aerial photos indicates that during 
CDE's operational history, two culverts were installed immediately west of the single existing 
culvert.. The backfill used during the constmction of these culverts appears to have been 
obtained from the disposal area used by CDE for the land filling of capacitors and associated 
parts. • 

On May 14, 2008, in an effort to inspect the subsurface condition albng the banks of the Bound 
Brook and wetlands areas bordering the former CDE facility, eight test pits were excavated. 
Results of the test pit activities revealed capacitors at Test Pit 2 [near the three culverts]. Wopd 
blocks were identified in Test Pits 2 [near the three culverts] and 7 (located adjacent to the 
wetlands area to the south of the former CDE facility). In addition. Test Pits 6 and 7 located 
adjacent to the wetlands area to the south of the former CDE facility contained plastic foiVfilm 
used in mica capacitors and capacitor parts. A copy of the Trip Report for the event is included 
as Appendix 3. 

On July 8, 2008, a visual inspection of Reach 1 of the Bound Brook and the wetlands area was 
performed by EPA. During the inspection, capacitors, capacitor debris, and stained wooden 
blocks were identified, documented, photo-documented, collected, staged on-site, and GPS 
coordinates ofthe location where each item was collected were recorded. Capacitor parts were 
located in Reach 1 in the area of the culverts beneath the railroad siding and in the south and , 
southeast banks bordering the wetlands area. A capacitbr was collected .frpm approximately 
60 feet upstream of the culverts along the southem portion of the former CDE facility before the 
wetlands area. A copy of the report summarizing the inspection is included as Appendix 4. 
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During the next three to four months, EPA will re-evaluate the ecological risk assessment that 
was conducted in 1997-1998 for the Bound Brook Corridor adjacent to the former CDE facility. 
This assessment will focus on the coUection pf tissue samples from fin fish to determine the 
presence and concentratiori of PCBs. 

NJRB is continuing work on the remedial design for the final phase of 0U2, which will address 
the contaminated soUs at the industrial park (the former CDE facility). Pursuant to the 
September 2004 ROD for 0U2, soils with PCB concentrations above 500 ppm and contaminated 
so Us that exceed New Jersey's Impact to Groundwater Soil Cleanup Criteria for contaminants 
other than PCBs will be excavated and treated ori-site by low temperature thermal desorption 
("LTTD"). Treated soU will be backfilled on-site, and spU that cannot be treated will be 
transported off-site for disposal. All soils remaining at the former CDE facility with PCB 
concentrations above 10 ppm will be capped. The remedial design for this phase of the cleanup 
is anticipated to be completed within the next several moriths. , 

Remedial investigative activities for OU4 are, currently underway. An inter-agency agreement 
has been issued with the U.S. Army Corp of Engineers to perform the RI/FS for 0U4. However, 
it is anticipated that the RI/FS will take approximately two years to complete. The selected 
remedy would be iiflplemented sometime thereafter. The purpose of the removal activities 
authorized by this Action Memorandum will be to armor the stream banks and bank of the 
wetlands area in the southem portion of the former CDE facility to stabilize the Bound Brook 
and adjacent wetland area by coritaining capacitors, capacitor parts, and PCB-contaminated 
wood blocks, pending the selection and implementation of the remedy for this part of the Site. 
These removal activifies are proposed as an interim measure. 

C. State and Local Authorities' Roles ^ 

1. State and local actions to date 

On September 11, 1986, NJDEP conducted a SI and coUected three surface soil, two surface 
water, and two sediment samples at the facility property. Exact sample locations are not 
available. Several metals, VOCs, and Aroclor-1254 were detected in the soil and sediment 
samples. Information on the investigation event is presented in the SI Report, dated 
September 12, 1986, and the Data Validation Review Memorandum, dated April 13, 1987. 

On July 7, 1994, NJDEP entered into a Memorandum of Agreement with DSC to conduct 
remedial activities associatal with a fuel oil release by Norpak Corporation. NJDEP referred the 
Site to EPA for CERCLA removal action on AprU 3, 1997. 

There has been no State or local renioval actions taken at the Site. The New Jersey Department 
of Health and Human Services ("NJDHSS") is providing health consultations to the EPA 
through the ATSDR. Based on the results of EPA's sampling, the NJDEP issued a fish 
consumption advisory for the Bound Brook and its tributaries including New Market Pond and 
Spring Lake. 
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2. Potential for continued State/local response 

The NJDHSS will continue to provide technical assistance to the EPA concerning health issues 
at the Site. The NJDEP wiU maintain the fish advisory. 

III. THREATS t o PUBLIC HEALTH, OR WELFARE, OR THE ENVIRONMENT, 
AND STATUTORY AND REGULATORY AUTHORITIES 

• - • • . . * 
Hazardous substances, pollutants, or contaminants preserit at the Site represent a threat to the 
public health and welfare as defined by Sectipn 300.415(b)(2) of the NCP, in that there is a high 
potential for releases to continue to, occur due to erosion of the uimamed tributary in the area of 
the culverts. Factors that support conducting a removal action at the Site are discussed below. 
A. Threats to PubUc Health or Welfare 
Cohditions at the Site meet the requirements of Section 300.415(b) of the NCP for the 
undertaking of a CERCLA removalaction. Factors from the NCP Sectipn 30b.415(b) (2) that 
support conducting a removal action at the Site are: 
(i) Actual or potential exposure to nearby human populations or the food chain 

from hazardous substances, or pollutants, or contaminants [300.415(b) (2) (i)]; 

CERCLA hazardous substances have been identified in the soils and sediments in the Bound 
Brook Corridor near the former CDE facility. There is evidence that perspns are accessing this 
area. While someone entering the area could potentially be exposed to elevated levels of PCBs 
and other CERCLA hazardous substances associated with the Site, the frequency and duration of 
this exposure is not known. Potential exposure pathways include incidental soil ingestion, dust 
inhalation, and dermal contact. 

Based on the results of the ecological evaluation conducted in 1998, PCBs have been detected in 
the fish alorig the Bound Brook Corridor from the former CDE facility downstream to New 
Market Pond. Althbugh a fish consumption advisory has been issued and waming signs are 
posted along the Bound Brook, it is reported that subsistence fishing for consumption does occur 
in these areas. Consumption of fish that contain PCBs at the levels previously identified in 1998 
poses a potential human health threat. 

In June 2000, oil contained iriside a capacitor located on-site was sampled and the results 
indicated the oil had percent levels of PCBs. In October 2007, analysis of a sample collected of 
a wood block from inside pne of the former facility buildings detected PCBs, at 1,650 ppm. This 
wood block was simUar to the wood blocks found in the banks of the Bound Brook and wetlands. 
Periods of high water levels in the Bound Brook provide opportunity for erosion of the banks and 
migration of the PCB-contaminated materials since capacitor parts (foil) and wood blocks wUl 
float. ' ~ 
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PCBs are readily absorbed intP the body by all routes of exposure. They may persist in tissues 
for years after exposure stops. Long-term exposure to PCBs can affect the skin and liver. PCBs 
may impair the fiinction of the immune system and at high levels have been shown to produce 
cancer and birth defects in laboratory animals. Although PCBs are suspected as a human 
carcinogen, they have a very low potential for producing acute toxic effects. PCBs 
bioaccumulate to concentrations that are toxic. A number of human studies indicate that PCBs 
can cross the placenta and locate in the fetus. PCBs also concentrate in human breast miUc. 

(iv) High levels of hazardous substances, or pollutants, or contaminants in soils largely 
at or near the surface, that may migrate [40 CER §300.415(b) (2) (iv)]; 

PCB capacitors, capacitor parts, and PCB-contaminated wood blocks are at the surface ofthe 
banks of the Bound Brook and the wetlands area. This debris may migrate. Eleyated levels of 
PCBs have been identified in the Bound BroPk Corridor, in particular Reaches 2 and 3. Soils 
contaminated from deteriprated capacitors adjacent to the former CDE facility are readily 
available to migrate. During significant rain events, elevated flow rates and flash floods could 
cause the PCB contaniination to be spread downstream and into the floodplain. 

(v) Weather conditions that may cause hazardous substances, or pollutants, or 
contaminants to migrate or be released [300.415(b)(2)(v)J; and 

Since storm water mnoff is a major source bf flow in the Bound Brook Corridor, heavy or 
sustained rainfall events result in considerable water movement through the area. This facilitates 
the transport of PCB-contaminated soil and/or capacitors. Capacitors that are present at the 
surface on the southem end of the former CDE facility, upstream ofthe culverts, and in the 
banks of the Bound Brook downstream of the three culverts could be unearthed and migrate 
downstream. This disturbance and movement could agitate the capacitors present near the 
surface and result in a release of PCBs directly into the Bound Brook or the adjacent floodplain. 

(vii) The availability of other appropriate federal or State response mechanisms to 
respond to the release [3G0.415(b)(2)(vii)]. 

EPA is the only govemment agency capable of taking timely and appropriate action to respond 
to the threat posed by the presence of hazardous substances at the Site. 

B. . Threats to the Environment 

The Bound Brook is a low-gradient stream that has been documented through fishery surveys to 
contain spottail shiner, silvery minnow, white sucker, tessellated darter, American eel, 
largemouth bass, redfin pickerel, rock bass, catfish, carp, and sunfish. Mammalian species 
reportedly observed in the Bound Brpok Corridor include red fox, domestic dog, muskrat, 
groundhog, white-tail deer, eastem gray squirrel, eastem cottontail, white-footed mice, easterri 
chipmunk, rat, raccoon^ and opossum. Although riot documented to be present near the Site, 
piscivorous mammals such as mink and river otter may occur within the Bound Brook CorridPr. 
Avian species reportedly identified withiri the Bourid Brook Corridor include red-tailed hawk, 
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belted kingfisher, great blue heron, green heron, Canada goose, song sparrbw, American 
goldfinch, domestic pigeon, barri swallow, hairy woodpecker, yellow warbler, common 
yellowthroat, northem oriole, killdeer, house wren, American robin, and great-crested flycatcher. 

PCBs are readily absorbed by animals through numerous routes of exposure. PCBs may persist 
in animal tissues for years after exposure stops. Rats that ate food containing large amoimts of 
PCBs for a short period had mild liver damage, and some died. Animals that ate smaller 
amounts of PCBs in their food over several weeks , or months had many serious health effects 
including liver, stomach and thyroid gland injuries; anemia; acne; and damaged reproduction. 
These effects have been seen in riiany different kinds of animals, including monkeys, as well as 
in the offspring of animals that ate PCBs. PCBs may impair the function of the immune system 
and at high levels have been shown to produce cancer and birth defects in animals. PCBs 
bioaccumulate to concentrations that are toxic. 

In addition to the factors from NCP Section 300.415(b)(2) that support conducting a removal 
action at the Site that are discussed above, the following factbrs are present at the Site: 

(i) Actual or potential exposure to nearby human populations or the food chain 
from hazardous substances, or pollutants, or contaminants [300.415(b)(2)(i)]; 

As stated above, CERCLA hazardous substances have been identified in the soUs and sediments 
in the Bound Brook Corridor. There is evidence that animals are accessing this area near the 

. former CDE facility. Potential exposure pathways include incidental soil ingestion, 
contaminated water ingestion, dust inhalation, and physical contact with the contaminated 
capacitor debris and wood blocks. Based on the results of the ecological evaluations conducted 
in 1998 and 2007, PCBs have been detected in the fish along the Bound Brook Corridor from the 
former CDE facility downstream fp New Market Pond. 

Periods of high water levels and swift moving ciirrents of the Bound Brobk following periods of 
heavy rains continue to cause significaiit erosion of its banks steadily unearthing additional PCB-
contaminated material and creating greater exposure to the environment. This exposure of the 
PCB-contaminated debris provides greater opportunity for direct contact with PCBs of animals 
living along the Bound Brook and wetlands area of the Site., This erosion also creates the 
opportunity for migration of PCB-contaminated floatables such as the foil from the capacitors, 
and the wood blocks that were once used as flooring in the CDE production buildings, thereby , 
creating greater bpportunity for exposure to flora and fauna. 

Additional PCB exposure other than of the flora and fauna living in close proximity to the PCB 
contaminated-debris can be caused by species that migrate. Many species are not exclusive to 
near shore and estuarine environments but migrate between the open ocean, the near shore, and 
sheltered estuaries: These migratory species therefore act as "integrators" of exposure, 
integrating contaminant exposure over space and time. This food chain effect is the way by 
which species that may never enter or reside in estuaries are exposed to hotspots indirectly, but 
significantly through the food chain. 
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(v) Weather conditions that niay cause hazardous substances, or pollutants, or 
contaminants to migrate or be released [300.415(b)(2)(v)]; and 

As stated above, disturbance and movement of PCB-contaminated soil and capacitors could 
result in a release of PCBs directly into the Bound Brook or the adjacent floodplain., Species that 
feed in sediments can accumulate contamination by ingestion of the contaminated prey living in 
the sediments and by ingestion pf contaminated sediments while feeding. Thus, marine life that 
reUes on the sediment habitat and their predators are at high and direct risk to effects from 
contaminated sediments. 

(vii) The availability of other appropriate federal or State response mechanisms to 
respond to the release [300.415(b)(2)(vii)]. 

As stated above, EPA is the only govemment agency capable of taking timely and appropriate 
action to resporid to the threat posed by the presence of hazardous substances at the Site. 

IV. ENDANGERMENT DETERMINATION 

Actual or threatened releases of hazardous substances at and from the Site, i f not addressed by -
the response actiori selected in this-Action Memorandum, would present an* imminent and 
substantial endangerment to public health, or welfare, or the environment. 

V. EXEMPTION FROM STATUTORY LIMITS 

Section 104(c) of CERCL A limits removal actions to twelve months unless certain criteria are ' , 
met. At the Site, an exemption is justified because there is an immediate risk tb pubhc health or 
welfare or the environment, continued response actions are immediately required to prevent, 
limit or mitigate an emergency, and such assistance wiU not otherwise be provided on a timely 
basis. As described above in Section I I I , human populations, flora and fauna are exposed to 
PCBs as a result of conditions in the Bound Brook Corridor. ^The response measure proposed in 
this Action Memorandum will addresis the immediate threat posed by these conditions. Neither 
the State nor local govemment agencies have the resources to complete the removal action and 
mitigate the threat tp public health and the environment in a timely manner. 

VL PROPOSED ACTIONS AND ESTIMATED C O S T S 

A. Proposed Actions 

1. PropQsed action description 

Since 2007 periodic inspections have been conducted along the Bound Brook near the Iformer 
CDE facility. Capacitors, capacitor parts, and PCB-contaminated wood blocks discbvered 
during these inspections have been coUected and secured in dmms at the Site for fiiture disposal. 
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The removal action proposed in this Action Memorandum is an interim action that will armor the 
banks of the Bound Brook in the area of the three culverts and along the wetlands that border the 
historical CDE disposal area. The objective is to eliminate direct contact with PCB-
contaminated debris and prevent its migration from the banks along the perimeter of the former 
CDE facility property. The following actions are proposed to stabilize the banks to prevent the 
release of PCB-contaminated debris due to erosion: ' 

- Vegetation wUl be cleared from the banks ofthe Bound Brook in the area ofthe three culverts 
and on the southem bank of the facility property along the edge of the wetlands area. 
Approximately 15,000 to 20,000 ft^ of area will be cleared of vegetation. 

- Geotextile fabric will be installed over the soU in the cleared area to prevent erosion. The 
barrier will be installed on the banks of the Bound Brook in Reach 1, from near the railway 
siding and three culverts to approximately 140 feet downstream of the culverts in the tongue area 
and north bank and for approximately 500 feet upstream of the culverts along the southem bank 
of the former CDE facility property that boirders the wetlands area. 

- Rip-rap wUl be installed over the geotextUe fabric to armor the banks of the Bound Brobk and 
to secure the geotextile fabric. 

- A dust monitoring/control program will be initiated during all site activities. AU cleared 
vegetation will be chipped on-site and spread on the temporary roadways. 

2. Contribution to remedial performance 

The response measures proposed in this Action Memorandum will address the immediate threat 
of direct contact with hazardous substances by the public. Consistent with Section 104(a)(2) of 
CERCLA, the proposed activities will cpntribute tb the efficient performance bf any long-term 
remedial action selected in the future by reducing the immediate threats to pubhc health and the 
environment associated with the pngoing release or threatened release of hazardous substances at 
the Site. 

3. Description of alternative technologies 

Alternative technologies were considered in terms of whether the technology provides timely 
response and protectipn of human health and the environment. The planned removal action is 
appropriate based upon the criteria of effectiveness, implementability, and cost. 

4. EE/CA ••. 

Due to the time-critical nature of this reriioval action, an EE/CA wiU not bei prepared, - '' 

18 



5. Applicable or relevant and appropriate requirements (ARARs) 

ARARs that are within the scope of this removal action will be met to the extent practicable, 
considering the exigencies. 

6. Project schedule 

The removal action proposed in the Action Meriiorandum will take approximately two months to 
complete., , • • 

Estimated Costs 

The estimated costs for the removal activities at the Site are summarized below. A breakdown of 
Regiorial Removal Allowance costs is included as Attachment A. 

Direct Extramural 
Costs 

Current Ceiling Additional Funding 
Requested 

Current Proposed 
Ceiling 

Regional removal 
allowance costs 

$394,622 . .. $355,000 $749,622 

20% Cbntingency $71,000 ' $71,000 
Total Regional 
removal allowance 
costs 

; $394,622 . $426,000 $820,622 • 

Other Extramural 
Costs Not Funded 
from the Regional 
Allowance 

• ... -
Total RST,Costs. $35,481 .. $42,500 $77,981 
Subtotal, Extramural 
Costs 

$430,103 $468,500 $898,603 

20% Extrarriural Cost 
Contingency 

$29,997 $93,700 $123,697 

TOTAL DIRECT 
EXTRAMURAL 
COSTS 

$460,100 $562,200 $1,022,300 

VI I . EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN V 

Should no action be taken or the proposed action be delayed, iridividuals arid animals would be 
at risk bf exposure to capacitors\capacitpr parts and wood blocks that contain high levels of 
PCBs. Erosion of the banks of the Bound Brook will continue to expose capacitors and wood 
blocks containing high levels of PCBs. 
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VIH. OUTSTANDING POLICY ISSUES 

• . / • • ; . 
No.known outstanding policy issues are associated with this removal action. 

IX. ENFORCEMENT 

A. Enforcement History 
To date, EPA has identified and sent notices of Uability to the following PRPs: 1) DSC (current 
owner pf the former manufacturing facUity located at 333 Hamilton Boulevard, South Plainfield, 
which is being addressed as 0U2 of the Site); 2) Norpak Corporation ("Norpak") (a sister 
corporation of DSC, which has acted as an operator of the Site); 3) CDE (former owner and 
operator of the Site, which manufactured capacitors at the facility property from 1936 to 1962, 
first as a tenant and later as an owner of the property); 4) Dana (former owner and operator ofthe 
Site, which owned the OU2 property from 1912 to 1956 and leased it to CDE from 1936 tp 
1956); 5) Dana Corporation Foundation (a sister corporation to Dana, which owned the 0U2 
property for a brief period in 1956); 6) FPE (former parent corporation of CDE, which frpm 
1960 to 1962 may have acted as an operator of the Site); 7) the U.S. Department of the Army; 
8) the U.S. Department of the Navy; 9) the U.S. General Services Administration; and 10) the 
U.S. Department of Commerce (the four federal PRPs acted as bperators ofthe Site during 
World War I I , when the South Plainfield facility was an important suppUer of capacitors to the 
United States), : . 
As discussed,above in Section II .B.l , since 1997, EPA has issued four UAOs and entered into 
four AOCs with one or.more PRPs for the performance of response activities at the Site. EPA -
has also settled with one PRP for its violation of one of the AOCs, and has entered into a 
stipulation of settlement in the bankmptcy of another PRP. ^ 
On or about March 25, 1997, EPA issued a UAO (Index No. II-CERCLA-97-0109) to DSC, the 
current owner of the former CDE manufacturing facUity, which at the time DSC was pperating 
as the Hamilton Industrial Park. This UAO required that removal activities be performed tb 
StabUize and secure certain areas of the Site. Thie scope of work included paving facility 
driveways, parking areas and walkways, installing security fencing and waming signs to limit 
access tb the property, and instaUing silt fencing to limit off-site migration of surface soils. DSC 
complied with the UAO. ^ 
In July 1998, EPA offered the PRPs an opportunity to perform an RI/FS, to help determine the 
nature and extent of contaniination at the Site. After EPA and the PRPs were unable to agree on 
the scope ofthe RI required at the Site, EPA elected to perform the RI/FS using-federal furids. • 
On August 6, 1998, CDE and DSC entered into an AOC (Index No.II-CERCLA-98-0115) for 
removal activities that included the removal and disposal of contaminated soil from five 
residential properties in the vicinity of the former CDE facility, and delineation of the vertical 
and horizontal extent of PCB contamiriatiori in soU above 1 mg/kg at one additipnal property. 

, • • - ' .y ' ' . ' r. . 
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On Febmary 23, 1999, EPA entered into an AOC (Index No. II-CERCLA-99-2006) with CDE 
and Dana, for removal of contaminated soU from seven properties. ' 

On April 28, 1999, EPA issued a UAO (Index No. CERCLA-02-99-2012) to DSC and FPE, 
requiring them to participate and cooperate in the removal activities that CDE and Dana were 
performing under the Febmary 23, 1999 AOC. 

In'April 2000, EPA entered into an AOC (Index No. CERCLA-02-2000-2005.) with DSC 
requiring the removal of PCB-contaminated soil from one additional property on Spicer Avenue. 
DSC agreed to perform the work required under the AOC, but subsequently failed to do so. EPA 
took over this removal work, and completed the removal of PCB-contaminated soil from this 
property in September 2004. In 2007, EPA entered into a settlement agreement with DSC imder 
Section 122(h) of CERCLA, 42 U.S.C. § 9622(h), resolving DSC's liability for its failure to 
comply with the 2000 AOC by payment of the costs incurred by EPA to perform the required 
work, and a penalty payment. 

On September 30, 2003, after EPA issued a ROD for OUI at the Site, EPA and several ofthe 
PRPs entered into negotiations regarding the performance by the PRPs of the Remedial Design 
and Remedial Action ( "RD/RA") for OUI, under EPA oversight. EPA and the PRPs were 
unable to reach an agreement, and on August 24, 2004, EPA issued a UAO (Index Np. 
CERCLA-02-200p-2030) to DSC, CDE, and Dana, requiring them to perform the RD/RA for 
OUI. All three respondents informed EPA that they would not comply with the UAO. 

On September, 2004, EPA issued a ROD for 0U2, addressing the contaminated soU and 
buildings at the former CDE facility at 333 Hamilton Boulevard. EPA informed CDE, Dana and 
DSC (the PRPs that as of October 2004 had received notices of liability) of its decision not to use 
special notice procedures but invited them tb contact EPA if they were interested in performing 
the RD/RA for 0U2. The three PRPs declined to perform the 0U2 RD/RA, and EPA undertook 
the RD for 0U2. On June,26, 2006, EPA, issued a UAO (Index Np. CERCLA-02-2006-2015) to 
CDE, DSC and Norpak, requiring them tp perform the building demolition portion of the 0U2 
RA. AU three respondents informed EPA that they would not comply^with the UAO. 

In late 2004, Dana offered to undertake the RI/FS for OU3 of the Site, which addresses 
contaminated Site groundwater and associated soil vapor. On August 1, 2005, EPA and Diana 
entered into an AOC (Index No. CERCLA-02-2005-2024) requiring Dana to perform the RI/FS 
for 0U3 under EPA's oversight. However, Dana filed for protection under Chapter 11 of the 
federal Bankmptcy Code on March 3, 2006. On May 1, 2006, Dana informed EPA it was 
ceasing work on the OU3 RI/FS, citing its bankmptcy proceeding. 

in September 2006, EPA, thrPugh the United States Attomey's Office for the Southem District 
of New York, filed a proof of claim in the bankmptcy proceeding of Dana. Dana contested the 
claim and moved for an estimation proceeding. After a period of litigation, the United States and 
Dana entered into a stipulation of settlement. The settlement was lodged with the Federal 
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District Court for the Southem District of New York, and on September 12, 2008, it was 
approved by the Court. Pursuant to the settlement, the United States wiU receive a distribution of 
stock in the new Dana Holding Corp. 

I. , • . . . • 

B. ^ Enforcement Cost Estimate 

Based upon fiill cpst accounting practices, the total EPA cost for removal activities at the Site 
that wiU be eligible for cost-recovery are estimated to be $1,666,713, as follo\ys: 

C. EPA's Total Estimated Costs 

Cost Type Total Funding Requested in this Memorandum and 
Previous Memoranda 

Direct Extramural Costs 
Direct Intramurai Costs 
Subtotal, Direct Costs 
Indirect Costs (Total Direct Costs x Regional Indirect Cost 
Rate-31%) 
Estimated EPA Costs Eligible for Cost Recovery 

$1,022,300, 
$250,000 

$1,272,300 

$394,413 

$1,666,713 

Direct costs include direct extramural costs and direct intramural costs. Indirect costs are 
calculated based on an estimated indirect cost rate expressed as a percentage.of site-specific 
direct costs, consistent with the fiill cost accounting methodology effective October 2, 2000. 
These estimates do not include pre-judgment interest, do not take into account other enforcement 
costs, including Department of Justice costs, and may be adjusted during the course of a removal 
action. The estimates are for Ulustrative purposes only and their use is not intended to create any 
rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual 
costs from this estimate will affect the United States' right to cost recovery. 

X. RECOMMENDATION 

This decision document represents the selected removal action for the ComeU-Dubilier 
Electronics Site, in the Borough of Sputh Plainfield, Middlesex County, New Jersey, developed 
in accordance with CERCLA, as amended, and is not iriconsistent with the NCP. This decision 
is based on the administrative record for the Site. Conditions at the Site meet the NCP 
Section 300.415 (b)(2) criteria for a removal action. 

Project costs associated for the Site are not expected to exceed $2 niillion. This Actiori 
Memorandum requests the authorization of $562,200 in Direct Extramural funds, of which 
$426,000 is fbrm the Regional Advice of Allowance for mitigation contracting, and a 12-mbnth 
exemption. I f approved, the Direct Extramural project ceiling for the Site (for this removal 
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action and earHer removal activities) would be increased to $1,022,300, of which $820̂ 622 
would be formitigation contracting. Please confirm and indicate your approval and . 
authorization of fiinding for the Comell-Dubilier Electrbnics Site, as.per current Delegation of 
Authority, by signing below. 

Approved: 
Alan J. btembetrg 
Regional Administrator 

D..e:. y - ^ t ^ y . ^ ^ 

Disapproved: 
Alan J. Steinberg 
Regional Administrator 

Date: 

cc: (after approval is obtained) 
G. Pavlou, ERRD-AD 
J. LaPadula, ERRD-D 
J. Rotola, ERRD-RAB 
D. Harkay, ERRD-RAB 
J. Keams, ERRD-RAB 
G. Zachos, ACSM/O 
B. Grealish, ERRD-RAB 
C. Petersen, ERRD-NJRB 
R. Basso, ERRD-SIT 
D. Karlen, ORC-NJSB 

S. Flanagan, ORC-NJSB 
D. Mellott, ORC-NJSB 
P. Brandt, PAD 
R. Manna, FMB 

,T. Grier, 5202G 
J. Mater, NJDEP 
L. Rosman, NOAA 
A. Raddant, DOI 
C. KeUey, RST 
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Appendix 1 

Cornell-Dubilier Electronics, Inc. 

Site Map 
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Appendix 2 

Cornell-Dubilier Electronics, Inc. Site 

EPA-NJRB written request to EPA-RAB (dated August 20,2007) 



DATE: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
" . REGION I I 

i tl;.' « ^« - .-.: ' -

•SUBJECT: Request f o r Removal A c t i o n Branch Assistance at the' 
GorneLl-Dubilier E l e c t r o n i c s S i t e S o u t h P l a i n f i e l d , 
New Jersey. ~ . '•' • 

FROM: Carole Petersen, Chief - .y' . ..y 
. New Jersey Rernediation Branch y •y^.-'^-';-^''-----^---'^----' — . • • ^ " ' 

TO: Joseph Rotola, Chief 
: Removal A c t i o n Branch -' -'.(.••••.• . • ' ' • . • • 

The purpose of this memorandum is to request assistance from the 
Removal Action' Branch (RAB) in assessing a portion of the 
Corneil-Dubiiier Electronics (CDE) site for removal eligibility. 
As you know, pur.branches have discussed the scppe of this . , 
request over the past few weeks, and this memorandum summarizes 
those discussions... • • . •• ^' -

I n January 1997, the removal program performed-aixemoyal s i t e 
e v a l u a t i o r i f o r . t h e Cornell s i t e . This e v a l u a t i o n included 
sediment data a v a i l a b l e at t h a t time f o r the Bound Bropk. 
S p e c i f i c a l l y , there i s reference t o a sediment sample c o l l e c t e d 
from the stream near the rear of the p r o p e r t y , a t a', c o n c e n t r a t i o n 
of 550 ppm f o r PCBs. I n addition., the f o l l p w i n g sampling events 
have since been performed by.the removal program f o r the Bound 
Brook:. '. • .. .. , • 

1. I n August through December 1997, the EPA Removal A c t i o n 
Branch c o l l e c t e d surface and subsurface s o i l samples from 
the banks and sediment samples from the streambed along the 
Bound Brook. Apprpximately 2.4 miles of the.Bound Brook was 
i n v e s t i g a t e d . The r e s u l t s - o f t h i s i n v e s t i g a t i o n are 
summarized i n . the " S o i l and Sediment Sampling and Analysis 
Report", dated 09/07/98. 

2. . I n June 1999; . s o i l sampling'act i v i t i e s we're performed by the 
EPA Removal A c t i o n Branch t o c h a r a c t e r i z e PCB contamination 
i n the f l o o d ' p l a i n of the Bound Brook i n Reaches 5 and 6. (as 
defi n e d i n the " S o i l and Sediment Sampling and Analysis 
Report, dated 09/07/98). •Reaches .5 and 6 had the highest 



mean surface soil PCB concentrations of the areas, -
investigated. The four areas chosen for-this irivestigation 
were selected based on their proximity to. high use areas. 
-Refer to the "Flood plain Soil/Sediment Sampling and 
Analysis Summary Report", dated•01/X7/00 for the results of 
this investigation, : .' • : 

3. I n A p r i l 1998, REAC performed an e c o l o g i c a l • e v a l u a t i o n f o r 
the Bound Brook. The o b j e c t i v e s Were to'1) t o i n v e s t i g a t e 
the nature and extent of contamination w i t h i n the Bound 
Brook downstream of t h e , C o r n e l l - D u b i l i e r E l e c t r o n i c s s i t e ; 
2) t o conduct an e c o l o g i c a l r i s k assessment of a p o r t i o n of 
the Bound Brook a n d , i t s associated f l o o d p l a i n downstreani of 
the, C o r n e l l - D u b i l i e r E l e c t r o n i c s ' sit:e, and 3) t o c o l l e c t 
and analyze f i s h f i l l e t s from the Bound Brook downstream of 
the C o r n e l l - D u b i l i e r E l e c t r o n i c s s i t e f o r a human h e a l t h 
r i s k assessment. Refer t o the "Ecological Risk Assessment"', 
dated J u l y 1999. ' -

These data r e s u l t e d i n f i s h i n g a d v i s o r i e s f o r p o r t i o n s of the 
Bound Brook, New Market Pond and Spring Lake; however, no other .. 
removal response act i o n s were deemed t o be necessary at the time 
f o r the brook. , . ' , " -> . 

I n A p r i l 2007", w h i l e e x p l o r i n g the brook adjacent t o the s i t e , 
r e p r e s e n t a t i v e s of the Edison Wetlands A s s o c i a t i o n (EWA) 
discovered remnants of. capacitors outside the fenced area of the 
s i t e . While c a p a c i t o r s have been discovered p r e v i o u s l y along the 
banks of the brook adjacent t o ' t h e s i t e , the disposal p a t t e r n s of 
CDE are not f u l l y known and the discovery of these a d d i t i o n a l 
c a p a c i t o r s prompted several^ a c t i o n s . Remedial Project Manager 
Pete Mannino>and other members of our remedial a c t i o n team 
c u r r e n t l y on s i t e c o l l e c t e d obvious d e b r i s , posted a d d i t i o n a l 
signs, and now do p e r i o d i c i n s p e c t i o n s of t h i s area.. I n 
a d d i t i o n , the o f f i c e s of Senators Lauteriberg and Menendez, at 
EWA's urgi n g , request:ed t h a t EPA reconsider the removal 
e l i g i b i l i t y of t:he Bound Brook. 

I f you have any questions about t h i s request please speak w i t h me 
or Pete Mannino a t (212) 63-7-4395. 

Page 2 of 2 



Appendix 3 

Cornell-Dubilier Electronics, Inc. Site 

Test Pit Trip Report [Weston Solutions, Inc. (U.S. EPA Removal Support Team (RST)] 
dated June 9,2008 



Weston Solutions,"lnc. 
Suite 201 
1090 King Georges Post Road 
Edison, New Jersey 08837-3703 

r 732-585-4400 * Fax 732r225-7037, 
I® www.westonsolutions.com 

REMOVAL SUPPORT TEAM 2 
EPA CONTRACT EP-W-05-072 June 9, 2.008 

Mr. Nicholas.Magriples, OSC • • ' • ' 
U.S. Environmental Protection Agency 
Removal Action Branch . ' . . 

• 2890 Woodbridge Avenue 
Edison, NJ-08837 ' •' \ 

EPA CONTRACT NO: EP-W-06-:072 
TDD NO: TO-0007-0115 
DOCUMENT CONTROL NO: RST 2-02-F-0542 
SUBJECT: REVISED-TEST PIT OBSERVATION LOG AND FIGURE - CorneU - Dubilier 

Electronics Site (Bound Brook), South Plainfield, Middlesex County, New Jersey. 

Dear Mr. Magriples:. ^ . -

Enclosed please find the revised Test Pit Observation Log and figure depicting the eight pit locations 
at the Cornell - Dubilier Electronics Site (Boujid"Brook) located in South Plainfield, New Jersey. 
The test pits were installed on May 1.4, 2008. • The revisions reflect comments received on June 3, 
2008. 

3- •- . 3 ,.> : • - ' 

I f you have any questions, please do not hesitate to call me at (919) 424-2242. 

' . • , Sincerely, 

Weston Solutions, Inc. 

.ara Rowland 
Removal Support Team 2 

Enclosure 

cc: TDD File No.: TO-0007-Oi 15 
J; Brerman 

an employee-owned company 

In Association w/(h Scientific,and Environmental Associates, inc., 
Jnnovative Tectinical Solutions, Inc.; and Avatar Environmental,' LLC 

® 



Test Pit Observation at the Cornell Dubilier Site - May 14, 2008 

- . - Air Monitoring 

Pit # 
Depth 
(feet) 

VOCs 
ppm . 

CO 
ppm 

LEL . 
% 

H2S 
ppm 

Oxy 
. %. Comments 

1"' 
This pit was excavated vyithin an embanlcment situated adjacent to the Bound Brook. The approximate dimensions 
of the pit were 16 feet long by by 4 feet wide by 4 feet deep. -

. r b.o 2:0 0.0 0.0 20.9 
Dark spil with debris (a ceramic cup, coils and springs). 
There was also a railroad tie. j 

2' 0.0 2.0 , ' 0.0 0.0 20.9 
Dark soil with debris such as.(ceramic pieces, coils, 
springs, and wood pieces). 

3' 0.0 . 2.0 0.0 . 0.0 • 20.9 
Dark soil with metal pieces. There was various debris 
rangingfrom metal parts to bricks and stones. 

4' 0.0 2.0 0.0 0.0 20.9 
Dark soil vvith debris (metal pieces originating from 
ppssible metals sheets). The western end of the pit 
contained most of the debris. 

2 
This pit was excavated along t 
the twin culverts through whid 
by 4 feet wide by 3 1/2 feet de 

he silt fence, in a relatively flat area, near the top of the embankment Just upstream of 
1 the Bound Brook passes. The approximate dimensions of the pit were 10 feet long 
ep. • ^ • 

1' . 0.0 .2.0 0.0 0.0 20.9 Reddish brown soil sandy silt with bricks. 

2' 6.0, 1.0 . 0.0 0.0 20.9 
Capacitors found with redddish brown soil with wood and 
bricks. 

3': .. , 0.0 1,0 0.0 0̂ 0 20.9 
More capacitors found intermixed with reddish brown 
soil. 

3.5" 0.0 2.0 0.0; 0.0 20.9 
Reddish brown to brpvyn with approximately 5% clayey 
soil. • . • . 

. 3 . 
The pit was excavated within an emban 
The embanlcment was estimated to be 1 
by 4 feet wide by 3 feet deep. 

kment situated adjacent to a wetland area that borders the Bound Brook. 
5 to 18 feet high, the approximate dimensions of the pit were 11 feet long 

,.r 0.0 2.0 0.6 0.0 20:9 Dark soil with organic matter, i.e, roots. 

2' 0.0 2.0 0.0 0.0 . 20.9 Dark soil with organic matter, i.e, roots. 

3' , • 0.0 \, 2.0 0.0 0.0 . 20.9 Dark soil with organic matter, i.e, roots. 

4 • 
The pit was excavated within an embankment situated adjacent tb a wetland area that borders the Bound Brook. 
The embankrtient \was estimated to be 15-18 feet high. The approxitriate dimensions ofthe pit were 10 feet long by 
4 feet wide by 3 feet deep. ^ . 

1' • 0.0 2.0 0.0 0.0 . 20^9 Dark soil with oi'ganic matter, i.e, roots. 

2' - 0.0 1.0 0.0 ; .0.0. 20.9 
Dark soil with organic matter, i.e., roots and some brick 
pieces.. 

.3' 0.0 1.0 ' 0.0 0.0 '20.9 Dark soil with whole and pieces of bricks. 



Test Pit Obse'rvation at the CorneH Dubilier Site - May 14, 2008 ' 

Air Monitoring 

Pit# 
Depth 
(feet) 

VOCs 
ppm 

, CO 
ppm 

L£L 
% ppm 

Oxy • 
% V Comments . • 

5 
The pit was excavated witiiin an embankment situated adjacent to a wetland area that borders the Bound Brook. 
The eiTibankment was estiiriated to be: 15-18 feet high. The approximate dimensioiis of the pit were 10 feet long by 4 
feet vi/ideby 4 feet deep. : • . ' 

1'. o:o 1.0. 0.0 " 0.0 20.9 Dark soil with organic matter, i.e, roots. 

• 2', . 0.0 1.0 0.0 0.0 20.9 
bark soil with organic rriatter, i.e., roots and some brick 
pieces: ' 

3' : 0.6 2.0 0.0 0.0 20.9 . • Dark soil with whole and pieces of bricks. 

•(• '*' • • 
0.0 2.0 . 0.0 . 0.0 20.9 Dark soil with whole and pieces of bricks. 

6" 
The pit vvas excavated along the silt fence, in a relatively flat area, near the fence line on the southern edge of the 
Site. The approximate dimensions of the pit were 12 feet long by 4 feet wide by 3 feet deep. 

r 0.0 • 1.0 0.0 0:0 20.9 ' 
Soil is loose and it contains microcapacitor parts. The 
clayey soil is a brownish-red. Plasticfilm that is used.in 
microcapacitors were noted. , 

•:-2' • 0.0. 1.0 - 0.0 0:0 ' 20.9 

Soil is loose and contains micrpcapacitor parts: The 
clayey soil is a brownish-red. Plastic film that is used in 
microcapacitors were noted. Visual dark wall staining at 
2.5'. - ' ; 

3' 0.0 2.0 • 0.0 . 6.0 20.9 
Soil is loose and it contains microcapacitor parts. The 
clayey soil is a brownish-red. Plastic film that is used in 
microcapacitors vverenoted. 

7 
The pit was excavated along the silt fence, in a relatively flat area^ near the fence line on the southern edge of the 
Site. The approximate dimensions of the pit were 10 feet long by 4 feet wide.by 2 feet deep. -

• r • 0.0 2.0 0 • 0 20.9 
Plastic film used in microcapacitors were noted. Soil 
contained mixed debris, along with wood blocks. A 
capacitor.top was found at approximately 1.5' deep. 

2' , 0.0 1.0 6 • 0 20.9 The soil is a brownish-red and has mixed metal debris. 

8 ' 
The pit,was excavated within an embankment situated adjacent to the Bound Brook. The embankment was 
estimated to be 15-18 feet high. The excavation was widened to determine whether the bricks extended outside bf 
the original excavation. The approximate dimensions of the pit were 10 feet long by 8 feet wide by 4 feet deep. 

1' , o;o 2.0 0.0 0.0 20.9 Dark-soil with organic matter, i.e, roots. 

2' - 0.0 2.0 0.0 . • 0.0 20.9 
Dark soil containing brick pieces and whole bricks. A lot 
of bricks located within this area. Soil contained some 
ash. 

3' 0.0 2.0 0.0 0.0 20.9 
Dark soil with whole and brick pieces. There appears to 
be some ash mixed with the soil. 

4' 0.0 2.0 . 0 .0 0:0 : 20.9 
Dark soil with whole and brick pieces. There are a lot of 
bricks located within this area.. ' ' 
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Appendix 4 

Cornell-Dubilier Electronics, Inc. Site 

Trip Report Summarizing Visual Inspection of Bound Brook & Wetlands Area [Weston 
Solutions, Inc. (U.S. EPA Removal Support Team (RST)] dated July 28,2008 



Weston Solutions, Inc. 
Suite 201 
• 1090 King .Georges Post R'oAd 
Edison, New )ei-sey 08837-3703 
732-585-4400 • Fax 732-225-7037 

®.www; weslonsolutions.com 

REIVIOVAL SUPPORT TEAM 2 
EPA CONTRACT EP-W-06-072 

July 28, 2008 

Mr. James Keams, OSC 
U.S. Environmental Protection Agency 
Removal Action Branch 
2890 Woodbridge Avenue 
Edison, NJ 08837 . 

EPA CONTRACT NO: EP-W-06-072 
TDD NO: Td-0009-0027 
DOCUMENT CONTROL NO: RST 2-02-F-0594 
SUBJECT: Revised Photographic Documentation and Excel Spreadsheet ' 

Capacitor Search at the Cornell - Dubilier Electronics Site, South 
Plainfield, Middlesex County, New Jersey 

Dear Mr. Keams: 

Enclosed please find thcTCvised Excel spreadsheet. Erosion Control Plan map and 
corresponding Photographic Documentation Log used to document findings during the 
capacitor search conducted at the Comell - Dubilier Electronics Site on July 8, 2008. 

, '' • . •. Z ' '. •' • • • 

If yoû have any questions, please do not hesitate to call me at (732) 585-4413. 

. '. Sincerely, 

' Westpflj Solutions jtac. 

' /y-r-yyr 
Jeffrey Jager 
Removal Support Team 2 

Enclosure 
cc: TDD File No.: TO-0009-0027 

•)/) enip.loyet;-owned compnny 

In Association with Scientific and Environmental Associates, Inc., 
Innovative Technical Solutions, Inc., and Avatar Environmental, LLC 

© 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Item No. 

bate 

Located 

Time 

Located 
R S T 2 / 

E P A Latitude Longitude General Location Item. Description 

1 7/08/08. 0730 J. Kearns -74.409876 40.575226 
.North banl< of Reach 2 at 

the double culvert 
Foil 

2 7/08/08 0730 K. Scott 
y 

-74.410036 '40,575208 
South bank of Reach 2 at 

the double culvert 
Foil 

3 7/08/08 0750 . K.-Scott, -74.409977 40.575364 
South bank of Reach 2, 

Approx. 30' downstream of 
the double culvert 

' Unknown white structure - possible piece of 
capacitor. 

4 . 7/08/08 0752 K.Scott -74.410012 40,575335 
South bank of Reach 2, 

Approx. 30' downstream of 
the double'culvert 

Suspected inner parts of capacitor. 

7/08/08 0810 J. Jager -74.410517 40.576193 North bank-.of Reach 2 
Item resembles a metal cap. Suspected to be 

associated with capacitor equipment. 

6 7/08/08 • 0830 K. Scott -74.410817 40.576397 
South bank of Reach 2 at 
outfall pipe near the bridge 

between Reach 2 & 3 
Small piece of metal. "Ramsey" written on it. 

7 7/08/08 0845 J. Brennan -74.410574 40.575917 
South bank of Reach 2 at 

the outfall pipe 

. • • . -. 
Area of strong petroleum-like odor and oil-like 

sheen. • 

8 7/08/08 , 0925 
J. Brennan/J. 

Jager -74.409781 40.575173 
North bank of Reach 2 at 

the single culvert 
Suspected capacitor part. Observed two-thirds 

buried in tongue of Bound Brook.' 

9 7/08/08 0900 J.Jager 
RR spur between Reach's 1 

&2 
Foil; GPS position not recorded (No signal). No. 

photograph collected. 

10 7/08/08 1000 J, Jager -74.410131 40.575082 
South Bank of Reach 1 / 

Immediately.upstream of the 
double culvert 

Foil 

•• . • • ( 11 7/08708 1005 J. Brennan -74.410109 40.575075 
South Bank of Reach 1 / 

Immediately upstream ofthe 
double culvert 

' Foil 
1 
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CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Item No. 

Date 

Located 

Time 

Located 

RST 2 / 

EPA Latitude Longitude General Location Item Description 

12 7/08/08 1007 J. Kearns -74.410091 40.57508 
South Bank of Reach 1 / 

Immediately upstream of the 
double culvert 

Oil-stained wood block -

13 . 7/08/08 1015 J. Kearns -74.410102 40.575033 
South Bank of Reach 1 / 

Immediately upstream of the 
double culvert 

Foil . 

14 7/08/08 .1018 J. Kearns -74:'41011 40.574988 South Bank of Reach 1 Oil-stained wood block 

15 7/08/08 1019. J. Kearns -74.410102 40.575018 South Bank of Reach 1 Foil • 

16 7/08/08 . 1039 J. Kearns -74.410081 40.574971' South Bank of Reach 1 Oil-stained wood block 

. 1 7 7/08/08 1045 J. Kearns -74.410072 40.574968 South Bank of Reach 1 Inner part of capacitor (paper/foil roll) 

18 7/08/08 1047 J. Kearns -74.410109 40.574969 South Bank of Reach 1 Inner part of capacitor (paper/foil roll) 

19 7/08/08 1040 J. Kearns -74.410115 40.574973 _ South Bank of Reach 1 Inner part of capacitor (paper/foil roll) 

20 7/08/08 1050 . '' J. Kearns -74.410126 •40.574941 South Bank of Reach 1 Oil-stained wood block 

21 \ 7/08/08 1055 J. Kearns -74.410122 40.574905 South Bank of Reach 1, Foil and capacitor marked "Cornell-Dubilier" ̂  

22 7/08/08 1110 J. Kearns -74.410038 40.574855 South Bank of Reach 1 Oil-stained wood block 

23 7/08/08 . 1112 J. Kearns -74.410046 40.574843 South Bank of Reach 1 
Piece of metal.Suspected to be associated with 

capacitor equipment. 

Page 2 of 3 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Item No. 
Date 

Located 

Time 

Located 

RST 2 / 
EPA Latitude Longitude General Location Item Description 

24 7/08/08 1130 . 
J. Jager/J. 

Kearns 
-74.410098 40.574771 South Bank of Reach 1 .Oil-stained wood block 

25 7/08/08 1140 
J. Jager/J. 

kearns 
-74.410313 40.574115 ;South Bank of Reach 1 Inner part of capacitor (paper/foil roll) 

26 7/08/08 1145 
J. Jager/J. 

Kearns -74.410396 40.574037 South Bank of Reach 1 ^ Foil 

27 7/08/08 -- 1341 
> 

. J. Kearns -74.410384 40.574507 South Bank of Reach 1 Oil-stained wood block 

28„ 7/08/08 1343 '- J. Kearns -74.410384 40.574507 South Bank, of Reach i Oil-staihed wood block 

29 .7/08/08 1355 J. Brennan -.74.410448 40.574302 South Bank of Reach 1 Inner part of capacitor.(paper/foil roll) 

Note: Coordinates presented in Latitude/Lpngitude, WGS 1984, Decimal Degrees 
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CORNELL-DUBILIER ELECTRONICS SITE 
"SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
. .July 8, 2008 

'<l,K/-.'yyy iT 
e " i ''V I. ^ ''^3'y€£t 

1. ITEM 1 (FOIL) - NORTH BANK OF REACH 2,AT THE DOUBLE CULVERT. 

2. VIEW OF THE AREA SURROUNDING ITEM 1. 



CORNELL-DUBILIER ELECTRONICS SITE 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEiARCH PHOTOS 

July 8, 2008 

ITEM 2 (FOIL)SOUTH BANK OF REACH 2 AT THE DOUBLE CULVERT. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8,2008 

Z&mm 

5. ITEM 3 (UNKNOWN) - SOUTH BANK OF REACH 2, 30' DOWNSTREAM OF THE DOUBLE 
CULVERT. 

6. VIEW OF AREA SURROUNDING ITEM 3. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

' July 8,2008 ^ 

7. ITEM 4 (SUSPECTED CAPACITOR FART) - SOUTH BANK OF REACH 2, 35' 
DOWNSTREAM OF THE DOUBLE CULVERT. 

8. VIEW OF THE AREA SURROUNDING ITEM 4. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 ^ 

9. ITEM 5 (METAL CAP. SUSPECTED TO BE ASSOCIATED WITH CAPACITOR EQUIPMENT.) -
NORTH BANK OF REACH 2, APPROX., 100' UPSTREAM OF THE BRIDGE BETWEEN REACH 2 

AND REACH 3. 

10. VIEW OF AREA SURROUNDING ITEM 5. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ . 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 

13. ITEM 7 - SOUTH BANK OF REACH 2 AT THE FIRST OUTFALL PIPE. INDICATES AN AREA 
OF STRONG PETROLEUM-LIKE ODOR AND AN OIL-LIKE SHEEN ON THE WATER'S SURFACE. 

14. VIEW QFTHE SWALE FROM THE FIRST OUTFALL PIPE SURROUNDING ITEM 7. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 

15. ITEM 8 (SUSPECTED CAPACITOR PART) -REACH 2 IN THE TONGUE OF THE SINGLE 
CULVERT. 

16. VIEW OF THE AREA SURROUNDING ITEM 8. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ. 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 

17. ITEM 10 (FOIL) - SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF THE DOUBLE 
CULVERT. 

18. VIEW OF AREA SURROUNDING ITEM 10 LOOKING UPSTREAM FROM THE SOUTH BANK. 



COIRNELL-DUBILIER ELECTRONICS SITE 

SOUTH PLAINFIELD, NJ 
CAPACITOR SEARCH PHOTOS 

July 8, 2008 

19. ITEM 11 (FOIL) - SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF THE DOUBLE 
. CULVERT. 

20. VIEW OF AREA SURROUNDING ITEM 11 LOOKING UPSTREAM FROM THE SOUTH BANK. 



CORNELL-DUBILIER ELECTRONICS SITE 
SQUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 

21. ITEM 12 (OIL-STAINED WOOD BLOCK) - SOUTH BANK OF REACH 1 IMMEDIATELY 
UPSTREAM OF THE DOUBLE CULVERT. 

22. VIEW OF CHAIN LINK FENCE ADJACENT TO THE DOUBLE CULVERT. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

23. ITEM 13 (FOIL) - SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF 
THE DOUBLE CULVERT. 

24. VIEW OF THE AREA SURROUNDING ITEM 13 LOOKING UPSTREAM FROM 
THE SOUTH BANK. 



CORNELL-DUBILIER ELECTRONICS SITE 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

25 ITEM 14 (OIL-STAINED WOOD BLOCK)-SOUTH BANK OF REACH 1 
UPSTREAM OF THE DOUBLE CULVERT 

26. VIEW OF AREA SURROUNDING ITEM 14 LOOKING UPSTREAM 



CORIVELL-DUBILIER ELECTRONICS S I T E 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

27. ITEM 15 (FOIL) - SOUTH BANK OF REACH 1. . 

28. VIEW OF AREA SURROUNDING ITEM 15. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8^2008 

29. ITEM 16 (OIL-STAINED WOOD BLOCK) SOUTH BANK OF REACH 1. " 

30. YIEW OF AREA SURROUNDING ITEM-16. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS" 
July 8, 2008 
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31. ITEM 17 (INNER PART OF CAPACITOR, PAPER/ FOIL ROLL) - SOUTH BANK OF REACH 1. 

k # ' ' > 

32. VIEW OF AREA SURROUNDING ITEM 17*. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

33. ITEM 18 (INNER PART OF CAPACITOR, PAPER/ FOIL ROLL ) - SOUTH BANK OF REACH 1. 

34. VIEW OF AREA SURROUNDING ITEM 18. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

35. ITEM 19 (INNER PART OF CAPACITOR, PAPER/ FOIL ROLL) ̂  SOUTH BANK OF 
. REACH 1. 

36. VIEW OF AREA SURROUNDING ITEM 19. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

37. ITEM 20 (OIL-STAINED WOOD BLQCK) - SOUTH BANK OF^REACH 1. 

38. VIEW OF AREA SURROUNDING ITEM 20. 



CORNELL-DUBILIER ELECTRONICS SITE 
• SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 . 

39. ITEM 21 (FOIL & CAPACITOR MARKED "CORNELL-DUBILIER") -
SOUTH BANK OF REACH 1. 

40. VIEWOF AREA SURROUNDING ITEM 21. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

; • CAPACITOR SEARCH PHOTOS 
July 8, 2008 

41. ITEM 22 (OIL-STAINED WOOD BLOCK) - SOUTH BANK OF REACH 1. 

42. VIEW OF AREA SURROUNDING ITEM 22. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

43. ITEM 23 (PIECE OF METAL. SUSPECTED TO BE ASSOCIATED WITH CAPACTIOR 
EQUIPMENT) - SOUTH BANK OF REACH 1.. 

44. VIEW OF AREA SURROUNDING ITEM 23. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 
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45. ITEM 24 (OIL-STAINED WOOD BLOCK) - SOUTH BANK OF REACH 1. 

46. VIEW OF AREA SURROUNDING ITEM 24. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH. PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8,2008 

47. ITEM 25 (INNER PART OF CAPACITOR) - SOUTH BANK OF REACH 1. 

ftm^r^^^' 

48. VIEW OF AREA SURROUNDING ITEM 25. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

^ CAPACITOR SEARCH. PHOTOS 

July 8, 2008 

49. ITEM 26 (FOIL) - SOUTH BANK OF REACH 1: 

50. VIEW OF AREA SURROUNDING ITEM 26. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 • J 

1 

X''y^%yAyAil 

s 

51. ITEM 27 (Glb-S IAINED-WOOP BLOCK)- SOUTH; B A N K O F REACH 1. 

52. VIEW OF AREA SURROUNDING ITEM 27 LOOKING UPSTREAM. 



CORNELL-DUBILIER: ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8,2008 

53. AREA SURROUNDING ITEM 28-(OIL-STAlNED-WOOD BLOCK) ̂  SOUTH BANK 
REACH 1. ^ 

54. AREA SLRROUNUIiNO l lbM29. 
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* Estimated Location of Item Found During Capacitor Search 
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Avatar Enviromhental, L L C , 

' Innovative Technical Solutions, Inc. 
and Scientific and Environmental Associates, Inc. | ^!^^. 
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ACTION MEMORANDUM-RV3 

DATE: 

SUBJECT: 

FROM: 

TO: 

THRU: 

SEP 22. 2008 : •:/ 
Request for Authorization of a Removal Action, Ceiling Increase and 12-Month 
Exemption at the Cornell-Dubilier Electronics Site, South Plainfield, Middlesex 
County, New Jersey 

Jarnes Keams, On-Scene Coordinator 
Removal Action Branch • . , 

Alan J. Steinberg 
Regional Administrator 

George Pavlou, Acting Director 
Emergency and Remedial Response Division 

Site ID #: GZ 

I. PURPOSE 

The purpose of this Action Memorandum is to request authorization and document approval of 
the proposed removal action described herein, a ceiling increase, and a 12-month exemption for 
the Comell-Dubilier Electronics Site ("Site"), located on Hamilton Boulevard, south of the 
Conrail railroad tracks, in South Plainfield, Middlesex County, New Jersey, 07080. This 
removal action is proposed as ar» interim measure to stabilize the Bound Brook and wetlands 
areas by containment of capacitors, capacitor debris, and wood blocks that have been found to 
contain high levels of polychlorinated bipheriyl ("PCB") contamination, pending implementation 
of the remedy for the affected area. ', 

This Action Memorandum requests the authorization of $562,200 in Direct Extramural Funds, of 
which $426,000 is from the Regional Removal Advice of Allowance for mitigation contracting. 

\i ..y • -''.y J,!' •<•<.' 'CONCURRENGEV-'-'V -it' ' y y'Z'' 7 . Zf "31 
NAME: Cornell-Dubilier Electronics INIT: sb Date: 9/3/08 -Filename: AMm\6 



If approved, the total Direct Extramural project ceiling for the CDE Site (for this removal action 
and earlier removal activities) would be increased to $1,022,300, of which $820,622 would be 
for mitigation contracting. Conditions at the Site meet the criteria for a removal action under the 
Comprehensive Erivironmental Resource Compensation and Liability Act ("CERCLA"), as 

, documented in Section 300.415(b)(2) ofthe National Contingency Plan ("NCP"). This is the 
third removal action conducted by the U.S. Environmental Protection Agency ("EPA") Removal 
Action Branch ("RAB") at the Site. A 12-month exemption was previously approved as part of 
the Action Memorandums approved on September 23, 1998, August 15, 2001 and June 28, 2004. 

i • ' • • 
IL SITE CONDITIONS AND BACKGROUND 

The Comprehensive Environriiental Response, Compensation and Liability Information System 
ID Number for the Site is NJD981557879. The proposed reriioval action is considered time-
critical. 

From 1936 to 1962, Comell-Dubilier Electronics, Inc. ("CDE") operated at an approximately 
26-acre property located at 333 Hamilton Boulevard in South Plainfield, New Jersey, 
manufacturing capacitors. During CDE's period of operation, hazardous substances including 
PCBs and trichloroethylene ("TCE") were released and disposed of in and on facility soils. 
PCBs, TCE, and other hazardous substances, have been detected in the soils, buildings and 
groundwater at the former CDE facility, and PCBs have been found in the sediments of tlie 
Bound Brook and adjacent low lying wetland areas (the "Bound Brook Corridor"). The fonner 
CDE facility has more recently been known as the Hamilton Industrial Park. 

The Site is being addressed in four operable imits. To date, EPA has issued a Record of Decision 
("ROD") for both Operable Unit 1 ("OUI"), which concems contaminated residential, 
commercial and municipal properties located in the vicinity of the former CDE facility, and 
Operable Unit 2 ("0U2"), which addresses the contaminated soils and buildings at the former 
CDE facility. Operable Unit 3 ("0U3") will address contaminated site groundwater and 
associated soil vapor, and Operable Unit 4 ("0U4") will address contaminated sediments of the 
Bound Brook Corridor. , ' 

Occasional flooding events have caused erosion of a portion of the Bound Brook banks near the 
former CDE facility, and erosion of the banks in the southem end of the facility that borders the 
wetlands. This erosion has resulted in the release of capacitors, capacitor-associated debris and 
PCB-contaminated wood blocks to the Brook. A Site Map is included as Appendix 1. 
. : ' \ • . •., V . • - " 
A. Site Description 

1. Removal site evaluation (RSE) 

The RAB received a request from the EPA New Jersey Remediation Branch ("NJRB") ori 
August 20, 2007 to evaluate a portion of the Site for a CERCLA renioval action. The request • 



focused on the Bound Brook and the recent findings of additional capacitors in the stream 
corridor. A copy of the NJRB request is included in Appendix 2. 

Prior to 1936, Spicer Manufacturing Corp., a predecessor to Dana Corporation ("Dana"), owned 
and operated the facility, and many of the buildings were from this era. Spicer Manufacturing 
Corp. ceased operations in South Plainfield in 1929 and, beginning in 1936, leased the property 
to CDE. CDE operated at the facility from 1936 tp 1962, manufacturing electronic components 
including capacitors. CDE purchased the facility from Dana in 1956. PCBs and chlorinated 
organic solvents were used in the manufacturing process, and the company disposed of PCB-
contaminated waste materials and other hazardous substances directly on the facility property 
throughout its operational history. 

CDE's activities led to widespread chemical contamination at the facility, as well as migration of 
contaminants to areas nearby the facility. PCBs have been detected in the groundwater, soils and 
in building interiors at the former industrial park, at adjacent residential, commercial, and 
municipal properties, and in the surface water and sediments of the Bound Brook. High levels of 
volatile organic compounds ("VOCs") have,been found in ithe facility soils and in groundwater. 

CDE sold the facility property to Lamitex, Inc. and C.R.D. Realty Corp. in 1961. Following 
CDE's departure from the facility in 1962, it was operated as a rental property. Over 100 
commercial and industrial companies occupied the facility as tenants between 1962 and 2007. 
Some of these tenants may have contributed to Site contamination. D.S.C. of Newark 
Enterprises, Inc. ("DSC"), a corporation under common ownership with former owners Lamitex, 
Inc. and C.R.D. Realty Corp., has owned the property since 1976. 

In June 1994, at the request of the New Jersey Department of Environmental Protection 
("NJDEP"),. EPA collected six surface soil, four sediment, and four surface water samples from 
the. facility property during a Site,Inspection Prioritization ("SIP") sampling event. Results of 
the sampling are summarized in the SIP Evaluation Report, dated January 23, 1995. VOCs, 
semi-yolatile organic compounds ("SVOCs"), Aroclor-1254, and various metals were detected in 
soils at concentrations significantly exceeding background levels. Aroclor-1254, TCE, 1,2-
dichloroethene (1,2-DCE), and lead were detected in a sediment sample from Bound Brook near 
the rear of the property. In addition, elevated concentrations of polycyclic aromatic hydrocarbons 
("PAHs"), Arbclor-1254, lead and zinc were present in the sediment collected near the outfall 
pipe. Aroclor-1254, Aroclor-1248, 1,2-DCE, and various metals were also detected at elevated 
conceritrations in surface water samples fi'om Bound Brook. 

In June 1996, NJDEP requested RAB to collect and analyze additional soil, surface water and 
sediments at the facility. The results of the sample analyses revealed that elevated levels of 
PCBs, VOCs, and inorganics were present at the Site. Contaminants identified iri the 1996 EPA 
sediment sampling in the.Bound Brook Corridor adjacent to the Site included cadmium, copper, 
lead, PAHs, and PCBs. 

On February 29,1996, during a Hazard Ranking System ("HRS") sampling event EPA collected 
four surface soil saniples (and a duplicate sample)~and four sediment samples from thefacility 
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property and Bound Brook, respectively. Aroclor-1254 was detected at concentrations up to 
77 milligrams/kilogram ("mg/kg") in the soils and up'to 520 mg/kg in the sediments, as 
described in the Hazard Ranking System Documentation Report, dated December 1996. 

On June 11, 1996, EPA completed a Screening Level Ecological Risk Assessment (EPA, 1996b), 
which included a comparison of surface water and sediment contaminant levels to available 
screening values. The risk assessment indicated that coritamination apparently related to the Site 
was present in sediments in the Boimd Brook at levels that have been linked to adverse impacts 
in benthic organisms in other frieshwater systems. 

On June 16 through 20 and 27,1997, EPA initiated a study to determirie the impacts of . 
contamination of the Bound Bropk Corridor on human health and the environment. Soil, 
sediment, water, and biota (fish, crayfish, and small mammals) samples were collected along 
Bound Brook adjacent to and downgradient of the former CDE facility. Samples of edible fish 
were collected from Bound Brook, New Market Pond, and Spring Lake for use in assessing 
human health risks. Results of the sampling are presented in the Bound Brook Sampling and 
Edible Fish Tissue Data Report, dated August 1997 (EPA, \997a). 

On August, 7, 1997 EPA collected additional soil, sediment, surface water, and biota samples 
along the Bound Bropk Corridor adjacent to and downstream of the former CDE facility. 
Aroclor-1254 concentrations as high as 13 mg/kg (wet weight) and 6.2 mg/kg (wet weight) were 
measured in the sediment and floodplain soils, respectively: Copper, zinc, lead, and barium were 
detected in the soils arid sediments, at concentrations'up to 210 mg/kg, 620 mg/kg, 540 mg/kg, 
and 380 mg/kg (dry weight), respectively. Fish fillet samples detected two PCBs and seven 
pesticides. Data collected during this sampling event, in conjunction with the June 1997 
concentrations, were utilized to conduct an ecological risk assessment. 

Table 1: Maxinium PCB Concentrations (mg/kg) Detected in Samples Collected From the 
Bound Brook, EPA, 1997 

NorUi Bank Souih Mank Scdimcnl 
Reach 1 6.7 • ' 85 ,0.32 
Reach 2 8.1 27 22 
Reach 3 39 830 21 

i-Reach 4 4.6 250 1.6 
Reach 5 180 110 39 
Reach 6 470 220 , ; 13.6 
Reach 7 28 24 25 
Reach 8 15 . 7.1 . ' 22 
Reach 9 0.2 0.17 0.12 

From August 1997 through December 1997, EPA conducted sampling along the Bound Brook 
floodplain, collecting surface and subsurface soils from the banks and sediments fi-om the 
streambed. As described , in the Soil and Sediment Sampling and Analysis Summary Report, 



dated September 8, 1998, one hundred transects were established along approximately 2.4 miles 
of the Bpund Brook, with transects located upstream, midstream, and downstream of the Site. 
Four of the transects were located downstream of the New Market Pond spillway. Mean tptal 
PCB concentrations were 7.59 mg/kg for the surface soils; 11.97 mg/kg for the subsurface soils; 
2.93 mg/kg for the surface sediments; and 2.34 mg/kg for the subsurface sediments. 

In October and November 1997, EPA collected soil and indoor dust samples fi'om residential 
properties on Spicer Avenue, near the former CDE facility property. EPA and the Agency for 
Toxic Substances and Disease Registry ("ATSDR") reviewed the data obtained from this 
sampling and concluded that exposure tP PCBs in dust and soil posed a potential health concem 
for residents at several of the properties tested. To limit the potential for exposure to PCBs imtil 
a final remedy could be selected, EPA initiated removal activities to clean the interiors of seven 
homes on Spicer Avenue, Garibaldi Avenue, and Hamilton Boulevard. EPA performed interior 
cleaning on seven properties, and entered into an Administrative Order on Consent ("AOC") 
with DSC and CDE for removal of contaminated soil from six properties. 

In 1997 the Environmental Response Team ("ERT") performed an ecological evaluation of the 
Bound Brook. These investigations identified elevated levels of PCBs in fish and sediments of 
the Bound Brook. Maximum PCB concentrations (Aroclor-1254) identified in crayfish, fprage 
fish, and edible fish was 2.4 mg/kg, 20 mg/kg, and 42 mg/kg, respectively. As a result of these 
investigations, NJDEP issued a formal fish consumption advisory for the Bound Brook and its 
tributaries, including nearby New Market Pond and Spring Lake. 

On September 23,1998, EPA issued an Action Memorandum documenting verbal authorization 
giyen in August 1997 and March 1998 to conduct removal activities at the Site, and approving 
additional activities, a ceiling increase .and a 12-month exemption for the removal action. 

From June 21 through 23,1999, additional samples from the'Bound Brook Corridor, downstream 
of Spring Lake, were collected by EPA and analyzed for PCBs. Four areas were sampled: 
Area 1 (Veterari's Memorial Park), Area 2 (north side of Cedar Brook, between Lowden and 
Oakmoor Avenues), Area 3 (north side of Bound Brook, in the vicinity of Fred Allen Drive), and 
Area 4 (located adjacent to stream 14-14-2-3 as identified on the Flood Insurance Map for the 
Township of Piscataway, south of New Market Avenue and east of Highland Avenue). The 
investigation results are presented in the Floodplain Soil/Sediment Sampling and Analysis 
Summary Report, dated January 2000. Area 1 samples had total PCB concentrations ranging 
from non-detect to 25 mg/kg; Area 2 samples had total PCB concentrations rangirig from 
0.060 mg/kg to 2.0 mg/kg; Area 3 samples had total PCB concentrations ranging frpm 2.5 nig/kg 
to 7.5 mg/kg; and Area 4 samples had total PCB concentrations ranging from non-detect to 
0.21 mg/kg. ' ' 

In 2000, EPA initiated the Remedial InvestigationA^easibility Study ("RI/FS") for the Site and 
began collecting soil samples frPm properties fiirther away from the former CDE facility. This 
sampling revealed additional properties with PCBs in soil at unacceptable levels, and indicated a 
need for more extensive sampling. EPA compiled the 1997 and 19^8 removal sampling data 
with its remedial investigation data in an RI/FS Report and issued a Proposed Plan for the 
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contaminated residential, conimercial and municipal properties in the vicinity of the former CDE 
facility, ideritified as OUI ofthe CDE Site. In September- 2003 EPA issued a. ROD selecting a 
remedy for OUI., " • 

In Septeriiber 2004, EPA issued a ROD for 0U2, selecting a remedy for the contaminated 
buildings, spil and capacitPr disposal area at .the formei* CDE facility. Since that time, EPA has 
Ijeguri work on the RI/FS for 01)3 and 0U4. ^ 

Following the observance of capacitors in the BPund Brook in May 2007, EPA performed ^ 
: monitoring of the Bound Bropk in the vicinity of the facility on a weekly basis to determine the 

extent to which the PCB-contaminated capacitors are present in the Bound Brook and what ' 
impact.they are having on the Bound Brook Corridor. Periodic inspections of the Bound Brook, 
identified an occasipnal capacitor. Capacitor and capacitor parts discovered during these 
inspections have been collected arid secured in drums at the Site for future disposal. These 
capacitorŝ  most of which are relatively small in size, typically have extremely high • : 
cpncentrations of PCBs. The laboratory analysis of oil contained inside a capacitor located on-

. site indicated percent levels of PCBs. These capacitors are believed to have been displaced diie 
to erosion in the area of the three culverts that support the railroad siding that had prpvided rail 

f access to the CDE facility. ^ > 

In December 2007 through January 2008, RAB re-created a portion of the sampling event that 
was coriducted in the Bound Brook corridor in 1997. During this effort. Reaches 1 through 4 
were, sampled; an approximate area that spans from the upstream wetland bounded by Spicer 
Avenue to Lakeview Avenue. The analytical results indicated that.Reaches 2 and 3 contained 
elevated cPncentrations of PCBs. Reach 2 spans the area betvî een the three culverts in the 
southeast comer of the Site to the first culvert under the Conrail tracks. Reach 3 covers the next 
downstream area up to the second,culvert under the Conrail tracks. Results indicate that PCB 
concentrations have increased in some areas of the Boimd Brook Cprridor since 1997. 

The maximum PCB concentratiPns, identified as Aroclor-1254, detected in Reach 2 .were 
/ 180 mg/kg on both the north and sputh banks, arid 190 mg/kg in the sediments. The areas of 

highest concentratioris in Reachi2 were just dowristream of the three culverts. The maximum 
PCB concentrations, identified as Arpclor-1254, detected in Reach.3 were 650 mg/kg in the 
north bank, 500 mg/kg in the' south bank, and 62 rrig/kg in the sediment. Most of the transects in 
Reach 3 contained sample locations with PCB detections abpve 100 mg/kg. 

On May 14, 2008, NJRB; RAB and personnel from the Removal Support Team ("RST") 
. contractor directed the excavation of several test pits along the perimeter of the Site to observe 

subsurface conditions in the banks ofthe Brook. The test pit activities identified capacitors in 
soils near the culverts of the Brook (Test Pit #2) iri the sputheastem portion of the former CDE 
facility., Plastic film used in mica capacitors was observed in soils obtained from Test Pits #6 
and #7 located in the sputhem^ portion of the former CDE facility near the wetlands area. A copy 
of the Trip Report for the evient is included as Appendix 3 . 



On July 8, 2008, a visual rnspectipri of Reach 1 of the Bound Brook and the Wetlands Area was 
performed by RAB and RST. During the inspectipn, capacitors, capacitor debris, arid stained 
wooden blocks were identified, documented, photo-documented, collected, staged on-site, and 
GPS coordinates of the location where each itern was .collected \yere recorded. Capacitor parts 
were located in Reach 1 iri the area of the ciilverts beneath the railroad siding arid in the south 
and southeast banks bordering the wetlands area. A capacitor was collected froni approximately 
60 feet upstream of the culverts along the southem portion of the fbrmer CDE facility. A copy 
of the report and a map depicting the locations where the capacitor arid capacitPr debris were 
located is included as Appendix 4. ' s , 

Review of a historical aerial photo dated October 20,1947; indicates the area of the three 
culverts included fill niaterial from the CDE facility. The backfill used during the constmction 
of these additional culverts appears to have been obtained from the land filling activities that 
occurred during CDE Operations and as such it contained capacitors, capacitor parts, and PCB-
contaminated wood blocks. In addition, a comparison of an aerial photo taken on May 7, 1963 
(photo collected during constmction of two additibnal culverts installed adj acent to the one pre
existing culvert) and an aerial photo taken on March 9, 1991 indicated significant erosion of the 
soil between the pre-existing single culvert and two culverts installed in 1963 had occurred. 

EPA's observations of capacitors Pn and in the banks of the Bound Brook, review of results from 
recent sediment analytical data, and evaluation of historical aerial photos support the conclusion 
that a CERCLA removal action is warranted at the Site to address the potential threats posed by 
the continued presence and release of capacitPrs and.associated parts, and contaminated wood 

• blocks containing elevated conceritratipns of PCBs, from the banks of the Brook in the vicinity 
Vof the culverts and upstream wetlands. 

'2. Physicallocation 

The former CDE facility is located at 333.Hamilton Boulevard iri South Plainfield, Middlesex 
County, New Jersey. It occupies approximately 26 acres in an area bf mixed industrial, 
commercial and residential useis, and is bordered by commercial businesses and residences to the 
south, west, and northwest. Wetlands and an unnamed tributary to the Bbund Brpok border the -
former CDE facility to the southeast and east. Conrail railroad tracks pass alongside the eastem 
edge of the Site arid crisscross the unnamed tributary just north of the former CDE facility. 
Other industries and commercial businesses are'present to the northeast and;east of the former; 
CDE facility on the opposite side of the Cbnrail tracks. An estimated 540 persons reside within 
.0.25 miles of the former CDE facility, with the nearest residentiaPhomes being located on 
Spicer Avenue and on the opposite side of Hamilton Boulevard,, less than 200 feet from the 
former CDE facility. The total pppulation estimated tp liye \yithin one mile of the Site is 
8,700 persons. A site map is included as Appendix 1. ., , 

The unnamed tributary flows into the Bound Brook approximately 0.75 miles downsfream of the 
former CDE facility. The Bound Brook flows for 1,5 miles befpre emptying into New Market 
Porid. Surface water flow from New Market Pprid travels approximately 8.5 miles before 
discharging intp the Raritari River. The dam on the westem edge of New Market Ppnd, is . 
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reportedly impassible to most fish. Spring Lake is located upstream from the Site and is 
associated with Cedar Brook. Both of these water bodies support secondary contact recreation 
including boating and fishing. All of the above-mentioned water bodies are designated :by the 
Siate of New Jersey for the maintenance, migration, and propagation of the natural and 
established biota. These water bbdies are utilized as freshvyater fisheries. A fish consumption 
advisory has been posted for the area between the former CDE facility and New Market Pond. 
Wetlands that border the former CDE facility to the southeast diminish significantly as the 
Bound Brook heads downstream towards the northwest. The width of the stream in the vicinity 
of the former CDE facility., varies from ten to 20 feet, with a varying depth during normal 
conditioris, of one to four feet. Ground water is. a significant source of drinking \yater within a 
four-mile radius of the Site. The majority of people within this radius are served by drinking 
water from either the Middlesex Water Coriipany Pr the Elizabethtown Water Company, both of 
which utilize supply wells within four miles of the Site. 

3. Site characteristics • 

This proposed removal action is the third EPA fund lead removal action at the Site. Potentially 
responsible parties ("PRPs") have also undertaken removal activities at the Site. 

As described above, historic industrial operations at the former CDE facility have led to 
widespread contamination. PCBs have been detected in the groundwater, soils and in former 
building interiors at the industrial park, at adjacerit residential, commercial, and municipal 
properties, and in the surface water and sediments of the Bound Brook Corridor high levels of 
VOCs have been found in the facility soils and in groundwater. . ' 

In May 2008, as part of the 0U2 remedial action for the Site, EPA completed the deriiolition of 
the 18 contaminated buildings at the former CDE facility. The buildings were contaminated with 
PCBs and metals, such as arsenic, chromium, mercury, and lead. Approximately 26,400 tpns of 
building debris was transported off-site to CERCLA approved landfills. 

4. Release or threatened release into the environment of a hazardous substance, or 
pollutant, or contaminant 

The foUowirig hazardous materials and/or substances have been identified at the Site: 

Substances Identified . Statutorv Source for Designation as a Hazardous 
Substance' , 

polychlorinated biphenyls (PCBs) CWA 311(b) (4), & CWA 307(a) 
Furan RCRA 3001 
2,3,7,8-TCDD (dioxin) CWA 307(a) 
3,3',4,4'-tetrachlorobiphenyl (dioxin congener) 

' GWA 311(b) refers to Section 311(b) ofthe Clean Water Act; GWA 307(a) refers to Section 307(a) of the Glean 
Waiter Act, and RCRA 3001 refers to Section 2001 of the Resource Gohservation and Recovery Act. 



PCBs are the most prevalent contaminants foimd at the Site. PCBs were initially released and 
disposed of as a result of manufacturing activities at the former CDE facility, and have migrated 
and been spread further since CDE ceased operations. Surface and subsurface soil sample 
analytical results indicated the presence of PCB compounds in almost all of the samples 
collected. Four individual Arbclors (-1242, -1248, -1254, and -1260) were detected at the fonner 
CDE facility. 

PCBs are a group of 209 different chemicals which share a common stmcture but vary in the 
number of attached chlorine atoms.'' The Intemational Agency for Research on Cancer and EPA 
classify PCBs as a probable human carcinogen. The National Toxicology Prpgram has 
concluded that PCBs are reasonably likely tP cause cancer in humans. The National Institute for 
Occupational Safety and Health has determined that PCBs are a potential occupational 
carcinogen. Studies of PCBs in hurnans have found increased rates of melanomas, liver cancer, 
gall bladder cancer, biliary tract cancer, gastrointestinal tract cancer, and brain cancer, and have 
found that PCBs may be linked to breast cancer. PCBs are known to cause a variety of types of 
cancer in rats, mice, and other study animals. 

Once PCBs enter a person's (or animal's) body, they tend to be absorbed into fat tissue and 
remairi-there. Unlike water-soluble;cheniicals, they are riot excreted, so the body accumulates 
PCBs over years. This means that PCBs also accumulate via the food chain: a small fish may 
absorb PCBs in water or by eating plankton, and these PCBs are stored in its body fat. When a 
larger fish eats the small fish, it also eats and absorbs all the PCBs that have built up iri the small 
fish. In this way, larger fish and animals can build up a highly concentrated store of PCBs. 
Some types of PGBs may degrade into nontoxic form while they are stored in the body, but this 
process can take many years. 

People exposed directly to high levels of PCBs, either via the skin, by corisumption, or in the air, 
have experienced initation of the nose and lungs, skin initations such as severe acne (chlPracne). 
and rashes, and eye problems. Women exposed to PCBs befbre or during pregnancy can give 
birth to children with significant neurological and motor control prpblems, including lowered IQ 
and poor short-term memory. 

PCBs with only a few chlorine atoms can miriiic the body's natural hormones, especially 
estrogen. Women who consumed PCB-contaminated fish from Lake Ontario were found to have 
shortened menstmal cycles. PCBs are also thought to play a role in reduced sperm counts, 
altered sex organs, premature puberty, and changed sex ratios of children. More highly-
chlorinated PCBs (with more chloririe atoms) act like dioxins in altering the metabolisrn of sex 
steroids in the body, changing the normal levels of estrogens and testosterone. PCBs tend to 

; change in the body and in the environment from more highly-chlorinated to lower-chlorinated 
forms, increasing their estrogenic effects. ' . 

Because of the high concentrations of PCBs present iri the. soils in the southeastem portion of the 
former CDE facility, a limited number bf surface arid siibsuf face soil samples underwent PCB 
congener analysis. There are 209 congeners of PCBs. ̂  Individual congeners can have a toxicity 
similar to dioxin and, if present in sufficient concentrations, can pose a risk higher than the PCB 
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As reported in the September 2004 EPA ROD for OU2, test pit excavations unearthed capacitors 
that appeared conoded and/or partially bumed. In additiori,. during excavation of test pits, white 
and blue crystalline powder, electrical components, and other materials were unearthed. 

Due to the presence of chaned debris in the test pits and the fact that buming PCBs can result in 
the generation of dioxins and dibenzofurans,.a highly toxic group of contaminants, a limited set 
of soil samples were, subjected to dioxin and furan.arialysis. Although analyzed in only a few 
surface and subsurface soil samples during the 0U2 RI/FS, dioxins and furans were detected. 

Individual dioxin/ftiran constituents ranged up to 13.5 parts per billion ("ppb"). The maximum 
concentration for the dioxin/furan homplogs (i.e., compoimds with an equal number of chlorine 
substitutions) was 52:8 ppb. These hiazardous substances are acutely and chronically tpxic, and 
carcinogenic. The potential-health effects from some of these compounds are skin disorders such 
as chloracne; liver problems;.impairment of the immune system, endocrine systerii, iand-
reprodUctive fiirictions; effects ori the developing riervous systern and other develPpriiental , 
events; and develppment of certain types of cancers. _ 

The mechanisms by which these hazardous suBstanees could be released iriclude poteritial 
airbome release and potential migration pf cpntamination in the surface water and groundwater. 
Numerous events could trigger releases. The primsuy coricems iriclude destabilization of the 
banks of the Bound Brook, bank erosion, migration of soils, migration of debris (such as PCB-
contaminated wood blocks and PCB-contaminated paper film used in capacitors) as a result of 
flooding in the wetlands ai;ea, and seepage Pf PCB-coritaminated perched groundwater frpm the 
overburden into the Bound Brook. 

5. National Priorities List ("^ 

The Site was listed on the NPL in Jufŷ  : 

6; Maps, pictureŝ  and other graphic representations 

Appendix 1, iricludes a figure showing the general location and layout ofthe Site. . , 

B. Other Actioris to Date 

1. Previous actions 

On August 5, 1997 the;EPA Emergency and Remedial Response Division ("ERRD") Director 
granted verbal authorization of $10,000 for the fabrication and installation of signs waming 

. anglers not to eat fish taken from waters of the Bound Brook. 

On March 26, 1998, the ERRD Director granted verbal authorization of $150,000 for the 
removal arid disposal of PCB-contaminated dust from the interiors of seven homes located near 
the Site. 
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On March 26, 1998, the ERRD Director granted verbal authorization of $150,000 for the 
removal and disposal of PCB-contaminated dust froni the interiors Pf seven homes located near 
the Site. 

On September 23,1998 the ERRD Director approved an Action Memorandurn that documented 
the verbal authorizations of August 5,1997 and March 26, 1998, approved a ceiling increase of 
$265,000 for performance of additiorial removal activities, increasing the ceiling to a total of 
$425,000, and approved an exemption from the 12-month statutory limitation for performarice of 
removal activities. The additional removal activities included the removal and disposal of PCB-
contaminated dust from the interiors of eight additiorial homes located near the former CDE 
facility. . . ' . 

On or about March 25,1997 EPA issued a Unilateral Administrative Order ("UAO") (Index No. 
II-CERCLA-97-0109) to DSC, the cunertt owner of the Hamilton Industrial Park, which required 
that removal activities be performed to stabilize and restrict access to certain areas of the Site. 
The scope of work included paving facility driveways, parking areas and walkways, installing 
security fencing and warning signs to limit access to the property, and installing silt fencing to 
liriiit off-site migration of surface soils. 

On August 6, 1998, CDE and DSC entered into AOC (Index No. II-CERCLA-98-0115) for 
removal activities that included the removal and disposal of contaminated soil from five 
residential properties, and delineation of the vertical and horizontal extent of PCB contamination 
in soil above 1 mg/kg at one additional property. The work was completed by CDE and DSC on 
September 16,1999. 

On August 8,1998, NJDEP issued a final.fish consumption advisory. The advisory included all 
parts of the Bound Brook and its tributaries. New Market Pond and Spring Lake. 

Because pf coritamination fourid on residential properties, EPA expanded its investigation near 
the former CDE facility. Again, EPA determined that PCBs found in dust and soil posed a 
potential health concerri for residents. EPA cleaned the interiors of eight homes on Delmore 
Avenue and Hamilton Boulevard. On Febmary 23,1999, EPA entered into an AOC (Index No. 
II-CERCLA-99-2006) with GDE and Dana, former owners and operators of the Site, for removal 
of contaminated soil from seven additiona;! residential-properties. y 

On April 28, 1999, EPA issued UAO (Index No. II-CERCLA-99-2012) to DSC and Federal 
Pacific Electric Company ("FPE") requiring them to participate and cooperate in the removal 
activities that CDE and Dana were performing pursuant to. AOC Index No. II-CERCLA-
99-2006. _ • 

On August 15, 2001, an Action Memorandum requesting a removal re-start and exemption from 
the 12-month statutory limitation was approved. The removal activities involved the excavation 
and off-site disposal of contaminated soil from the resideritial property located at 126 Spicer 
Avenue and restoration of the property to pre-removal conditions. . 
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On June 28, 2004, an Action Memorandum requesting a change in scope, ceiling increase and 
12-month exemption was approved. The Action Memorandum authorized a somewhat greater 
scope and expense at 126 Spicer Avenue than provided for in the August 15, 2001 Actibn . . 
Memorandum. • \ 

In January 2008, as part of the RI/FS for 0U3, addressing contaminated grpundwater and 
associated soil vapor, NJRB iristalled 8 additional groundwater monitoririg wells in the vicinity 
of the former CDE facility.' Initial sampling revealed elevated levels of TCE in the groundwater. 

111 May 2008, NJRB completed the phase of the 0U2 remedial action involving demolition.of the 
18 contaminated buildings at the former CDE facility. 

In June 2008, NJRB completed another phase ofthe 0U2 remedial action, excavating 
approximately 21,000 tons of PCB-contaminated capacitor debris and soils from an area in the 
undeveloped portion of the facility, identified as the main capacitor disposal area. The area 
formerly covered by the buildings has been temporarily paved with asphalt to minimize contact 
with and potential for release of contaminated soil. Excavation and backfilling of a poi^ion of. 
the former main capacitor disposal area was completed iri June 2008. All of the waste was 
shipped off-site to a CERCLA approved disposal facility. 

2. Current actions 

Periodic inspections along the banks ofthe Bound Brook adjacent to the former.CDE facility 
have identified an occasional capacitor. These capacitors are believed to have been displaced 
due to erosion. A review of historic aerial photos indicates there has been significant erosion of 
the banks of the Bound Brook directly downstream of the three culverts located at the southeast 
boundary of the former CDE facility. A review of historic aerial photos indicates that during 
CDE's operational history, two culverts were installed immediately west of the single existing 
culvert. The backfill used during the construction' of these culverts appears to have been ' 
obtained from the disposal area used by CDE for the land fiHing of capacitors and assbciated 
parts. . 

On May 14, 2008, in an effort to inspect the subsurface condition along the banks of the Bound 
Brook and wetlands areas bordering the former CDE facility, eight test pits were excavated. 
Results of the test pit activities revealed capacitors at Test Pit 2 [near the three culverts]. Wood 
blocks were identified in Test Pits 2 [near the three culverts] and 7 (located adjacent to the 
wetlands area to the south of the former CDE facility). In addition. Test Pits 6 and 7 located 
adjacent to the wetiands area to the south of the former CDE facility contained plastic foil/film 
used in mica capacitors and capacitor parts. A copy of the Trip Report for the event is included 
as Appendix 3. 

On July 8, 2008, a visual inspection of Reach 1 of the Bound Brook and the wetiands area was 
performed by EPA. During the inspection, capacitors, capacitor debris, and stained wooden 
blocks were identified, documented, photo-documented, collected, staged on-site, and GPS 
coordinates ofthe location where each item was collected were recorded. Capacitor parts were 
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located in Reach 1 in the area of the culverts beneath the railrpad siding and in the south and 
southeast banks bordering the wetlands area., A capacitor was collected from approximately-
60 feet upstream of the, culverts along the southern portion of the former CDE .facility before the 
wetlands area. A copy of the report summarizing the inspection is included as Appendix 4. 

During the next three to four months, EPA will re-evaluate the ecological risk assessment that 
was conducted in 1997-1998 for the Bound Brook Conidor,adjacent to the former CDE facility. 
This assessment will focus on the collection of tissue samples frorii fin fish to determine the 
presence and concentration of PCBs. • 

NJRB is continuing work on the remedial design for the. final phase of 0U2, which will address 
the contaminated soils at the industrial park (the former CDE facility). Pursuant to the. 
September 2004 ROD'for 0U2, soils with PCB concenfratipns above 500 ppm and contaminated 
soils that exceed New Jersey's Impact to Groundwater Soil Cleanup Criteria for contaminahts 
other than PCBs will be excavated and treated on-site'by low temperature thennal desorption 
("LTTD"). Treated soil will be backfilled on-site, and soil that carmot be treated will be 
transported off-site for disposal. All soils remaining at the former CDE facility with PCB 
concentrations above 10 ppm will be capped. The remedial design for this phase of the. cleanup ' 
is anticipated to be completed within the next several months. 

Remedial investigative activities fdr 0U4,are cunently imderway. An inter-agency agreement 
has been issued with the U.S. Army Corp of Engineers to perform the RI/FS for 0U4. However, 
it is anticipated that the RI/FS will take approximately two years to complete. The selected 
remedy would be implemented sometime thereafter. Thê  purpose of the removal activities 
authorized by this Action Memorandum will .be to armor the stream banks and bank of the 
wetlands area in the southem portion pf the former CDE facihty to stabilize the Bound Brook 
and adjacent wetland area by containing capacitors, capacitor parts, and PCB-contaminated 
wood blocks, pending the selection and implemeritation of the remedy for this part of the Site. 
These removal activities are proposed as an interim measure. 

C. State and Local Authorities* Roles 

1. State and local actions to date 

On September 11, 1986, NJDEP conducted a Sl and collected three surface soil, two surface 
water, and two sediment samples a.t the facility property. Exact sample locations are not 
available. Several metals, VOCs, and Aroclor-1254 were detected in the soil and sediment 
samples. Informatibn on the investigation event is presented in the SI Report, dated 
September 12, 1986, and the Data Validation Review Memorandum, dated April 13, 1987. 

On July 7,1994, NJDEP entered into a Memorandum of Agreement with DSC to conduct 
remedial activities associated with a fuel oil release by Norpak Corporation. NJDEP refened the 
SitetoEPAforCERCLAremovalactionon April 3,1997. " 
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There has been no State or local remoyal actioris taken at thie Site. The New Jersey Department 
of Health and Human Services ("NJDHSS") is providing health consultations to the EPA 
through the ATSDR. Based on the results of EPA's sampling, the NJDEP issued a fish 
consumption advisory for the Bound Brook'and its tributaries including New Market Pond and 
Spring Lake. - ' ' 

2. Potential fpr continued State/local response 

The NJDHSS will continue to provide technical assistance to the EPA conceming health issues 
. at the Site. The NJDEP will maintain the fish advisory. . . . 

IIL THREATS TO PUBLIC HEALTH, OR WELFARE, OR THE ENVIRONMENT, 
AND STATUTORY AND REGULATORY AUTHORITIES 

Hazardous substances, pollutants, or contaminants present at the Site represent a threat to the 
public health and welfare as defined by Section 300.415(b)(2) of the NCP, in that there is a high 
potential for releases to continue tP occur due to erosipn of the urmamed tributary in the area of 
the culverts. Factors that support conducting a removal action at the Site are discussed below. 

A. Threats to Public Health or Welfare 

Conditions at the Site meet the requirements of Section 300.415(b) of the NCP for the 
undertaking of a CERCLA removal action. Factors from the NCP Section 300.415(b) (2) that 
support conducting a removal actiori at the Site are: 

(i) Actual or potential exposure to nearby human populations or the food chain 
from hazardous substances, or pollutants, or contaminants [300.415(b) (2) (i)]; 

CERCLA hazardous substances have been identified in the soils and sediments in the Bound 
Brook Conidor near the former CDE facility. There is evidence that persons are accessing this 
area. While someone entering the area could pptentially be exposed to elevated levels of PCBs 
and other CERCLA hazardous substances associated with the Site, the frequency and duration of 
this exposure is not known. Potential exposure pathways include incidental soil ingestion, dust 
inhalatipn, and dermal contact. 

Based on the results of the ecological evaluation conducted in 1998, PCBs have been detected in 
the fish along the Bound Brook Conidor from the former CDE facility downstream to New 
Market Pond. Although a fish consumptipn advisory has been issued and warriing signs are 
posted along the Bound Brook, it is reported that subsistence fishing for consiimptiori does occur 
in these areas. Consumption of fish that contain PCBs at the levels previously identified in 1998 
poses a potential human health threat. 

In June 2000, oil contained inside a capacitor located pn-site was sampled and the results 
indicated the oil had percent levels of PCBs. In October 2007, analysis of a sample collected of 
a wood block from inside one of the former facility buildings detected PCBs af 1,650 ppm. This 
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wood block was similar to the woPd blbcks found in the banks of the Bound Brook arid wetlands/ 
Periods of high water levels in the Bourid Brook provide opportunity for erosion of the banks arid 
migration of the PCB-contaminated materials since capacitor parts (foil) arid wopd blPcks will 

•float. ' : :'"^'-::> . ..... • .•, ; • 

PCBs arc readily absorbed into the body by all routes Pf exposure. They may persist in tissues 
for years after exposure stops. Lorig-term expPsurie to PCBs can affect the skiri and liver. PCBs 
may impair the function of the imrriurie systern aridat high levels have been shown to produce 
cancer and birth defects in laboratory animals. Although PCBs are suspected as a human 
carciriogen, they haye a very low, potential for producing acute toxic effects. PCBs j ; 
bioaccumulate to concentratioris that are tPxic. A number pf human studies indicate that PCBs 

• can cross the placerita and locate in the fetus. PCBs also concenfrate in human breast milk. 

(iv) High leyels of hazardous substances, or pollutants, or contaminants in soils largely 
at or near the surface, that may migrate [40 CFR §300.415(b) (2)̂ (̂ ^̂ ^ 

PCB capacitors, capacitor parts, and PCB-contaminated wood blpcks are at the surface of the - .. 
. banks of the Bourid Brook arid the wetlands area. This debris may migrate. Elevated levels of 
PCBs haye been identified in the Bourid BroPk Conidor, in particular Reaches 2 and 3. Soils 
Contaminated from deteriprated capacitors adjacent tp the fbiirier CDE facility are readily 
available to niigrate. During sigriificant rain eyerits, elevated flow rates and flash floods could 
cause the PCB contaminatiPri to be spread downstream and intp the floodplain. -

(v) Weather conditions that may cause hazardous substances, or pollutants, or 
contaminants to migrate or be released [300.4I5(b)(2)(v)]; and 

Since storm water mnoff is a major source of flow in the Bound Brook Conidor; heavy or 
sustained rainfall events result in considerable water movement through the area. This facilitates 
the transport of PCB-Contaminated^soil and/or capacitors. Capacitors that are present at the 
surface on the southem end of the former CDE facility, upstream of the culverts, and in the 
banks ofthe Bound Brook downstream ofthe three culverts could be unearthed and migrate 
dowristream. This disturbarice and movement could agitate the capacitors present near the 
surface arid result in a release of PCBs directly into the Bound Brook or the adjacerit floodplain. 

(vii) The availability of other appropriate federal or State response mechanisms to > ; 
respond to the release [300.415(b)(2)(yii)]. 

EPA is the only govemment agency capable of taking timely and appropriate action tp resporid 
to the threat posed by the presence of hazardous substances at the Site. 

B. Threats to the Environment 

The Bound Brook is a low-gradient stream that has been documented through fishery suryeys to 
contain spottail shiner, silvery mirmow, white sucker, tessellated darter, American eel, 
largemouth bass, redfin pickerel, rock bass, catfish, carp, and sunfish. MammaUan species 



reportedly observed in the Bound Brook Conidor iriclude red fox, domestic dog, muskrat, 
groundhog, white-tail deer, eastem gray squinel, eastem cottontail, white-footed mice, eastem 
chipmunk, rat, raccoon, and opossum. Although not documented to be present near the Site, 
piscivorous mammals such as mink and river otter may pccur within the Bound Brook Corridor. 
Avian species reportedly identified within the Bound Brook Conidor include red-tailed hawk, 
belted kingfisher, great blue heron, green heron, Canada goose, song spanow, American 
goldfinch, domestic pigeon, bam swallow, hairy woodpecker, yellow warbler, common 
yellowthroat, northem oriole, killdeer, house wren, American robin, and great-crested flycatcher. 

PCBs are readily absprbed by animals thrPugh numerous routes of exposure. PCBs may persist 
in animal tissues for years after exposure stops. Rats that ate food containing large amounts of 
PCBs fpr a shprt period had mild liver damage, arid some died. Animals that ate smaller 
amounts of PCBs in their food over several weeks or months had many serious health effects 
including liver, stomach and thyroid gland injuries; anemia; acne; and damaged reproduction. 
These effects have been seen in many different kinds of animals, including monkeys, as well as 
in the offspring of animals that ate PCBs. PCBs may impair the function of the immune system 
and at high levels have been showri to produce cancer and birth defects in animals. PCBs 
bioaccumulate to concentrations that are toxic. 

In addition to the factors from NCP Section 300.415(b)(2) that support conducting a removal, 
action at the Site that are discussed above, the following factors are present at the Site: 

(i) Actual or potential exposure to nearby human populations or the food chain 
from hazardous substances, or pollutants, or contaminants [300.415(b)(2)(i)]; 

As stated above, CERCLA hazardous substances have been identified in the soils and sediments 
in the Bound Brook Conidor. There is evidence that animals are accessing this area near the 
former CDE facility. Potential exposure pathways include incidental soil ingestion, 
contaminated water ingestion, dust inhalation, and physical contact with the contarninated 
capacitor debris and wood blocks. Based on the results of the ecolpgical evaluations conducted 
in 1998 and 2007, PCBs have been detected iri the fish along the Bound Brook Corridor from the 
former CDE facility dowristi-eam to New Market Pond. 

Periods of high water levels and swift moving cunents of the Bound Brook following periods of 
heavy rains continue to cause significant erosion of its ̂ anks steadily unearthing additional PCB-
contaminated material and creating greater exposure to the envirbriment. This exposure of the 
PCB-contaminated debris provides greater opportunity for direct'contact with PCBs of animals 
living along the Bound Brook and wetlands area of the Site. This erosion also creates the 
opportunity for migration of PCB-contaminated flpatables such as the foil from the capacitors, 
and the wood blocks that were once used as flooring in the CDE production buildings, thereby 
creating greater opportunity fof exppsure to flora and fauria. ' 

Additional PCB exposure other than of the flora and fauna living in close proximity to the PCB 
contaminated-debris can be caused by species that migrate.' Many species are not exclusive to 
near shore and estuarine environments but migrate between the open ocean, the near shore, and 
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sheltered estuaries. These migratory species therefore act as "integrators" of exposure, 
integrating contaminant exposure over space arid time. This food chain effect is the way by 
which species that may never enfer or reside in estuaries are exposed to hotspots indirectly, but 
significantly through the food chain. ' 

(v) Weather conditions that hiay cause hazardous substances, or pollutants, or 
contaminants to migrate or be released [3GG.415(b)(2)(v)]; and 

. As stated above, disturbance and rriovement of PCB-contaminated soil and capacitors could 
result in a release of PCBs directly into the BoUrid Brook Pr the adjacent floodplain. Species that 
feed in sediments can accumulate contarnination by, ingestion ofthe contaminated prey living in 
the sediments and by ingestion Pf contaminated sediments while feeding. Thus, marine life that 
relies on the sediment, habitat and their predators are at high and direct risk to effects from 
contaminated sediments. 

(vii) The availability of other appropriate federal or State response mechanisms to 
respond to the release [300.4i5(b)(2)(Vii)]. 

As stated above, EPA is the only govemment agency capable of taking timely and appropriate 
action to respond to the threat posed by the presence of hazardous substarices at the Site. 

IV. ENDANGERMENT DETERMINATION 

Actual or threatened releases pf hazardous substances at and from the Site, i f not addressed by 
the response action selected in'this Action Mernorandum, would present an imminent and 
substantial endangerment to public health, or welfare, pr the environment. 

V. EXEMPTION FROM STATUTORY LIMITS 

Section 104(c) of CERCLA limits removal actions to twelve months unless certain criteria are 
met. At the Site, an exemptiori is justified because there is an immediate risk to public health or 
welfare or the environment, continued response actions are immediately required to prevent, 
limit or mitigate an emergency, and such assistance will not otherwise be provided on a timely 
basis. As described above in Section III , human populations, flora and fauna are exposed to 
PCBs as a result of conditions in the Bound Brook Conidor. The response measure proposed in 
this Action Memorandum will address the immediate threat posed by these conditions. Neither 
the State nor local government agencies have the resources to complete the removal action and 
mitigate the threat to public health and the environment in a timely marmer. 

17 



VL PROPOSED ACTIONS AND ESTIMATED COSTS 

A. Proposed Actions 

1. Proposed action description 

Since 2007 periodic inspections have been cPnducted along the Bound Brook near the former 
CDE facility. Capacitors, capacitor parts, and PCB-contaminated wood blocks discovered 
during these inspections have been collected and secured in dnirris at the Site for future disposal. 

The removal action proposed iri this Action Memoraiidum is an interim action that will, armor the 
banks of the Bound Brook in the area of the three culverts arid along the. wetlands that border the 
historical CDE disposal area. The objective is to elimiriate direct contact with PCB-
contaminated debris and prevent its migration froni the banks along the perimeter of the former 
CDE facility property. The following actions are proposed to stabilize the banks to prevent the 
release of PCB-contaminated debris due to erosion: , 

- Vegetation will be cleared froni the hanks of the Bound Brook in the area of the three culverts 
and on the southem bank of the facility property along the edge of the wetlands area. 
Approximately 15,000 to 20,000 ft^ of area \yill be, cleared of vegetation. 

- Geotextile fabric will be installed over the soil in the cleared area to prevent erosion. The 
banier will be installed on the banks of the Bound Bi-ook in Reach I , from near the railway 
siding and three culverts to approximately 140 feet downstream of the culverts in the tongue area 
and north bank and for approxiriiately 500 feet upstream ofthe culverts along the southem bank 
of the former CDE facility property that borders the wetlands area. 

- Rip-rap will be installed over the geotextile fabric to armor the banks pf the Bound Brook and 
to secure the geotextile fabric. * 

- A dust monitoring/control program will be initiated during all site activities. All cleared 
vegetation will be chipped on-site and spread on the temporary roadways. 

2. Contribution to remedial performance 

The response measures proposed in this Action Memorandum will address the immediate threat 
of direct contact with hazardous substances by the public. CPnsistent with Section 104(a)(2) of 
CERCLA, the proposed activities will contribute to the efficient performance of any long-term 
remedial action selected in the future by reducing the immediate threats to public health and the 
environment associated with the ongoing release or threatened release of hazardous substances at 
the Site. 
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3. Description of alternative technologies 

Alternative technologies were considered in terms of whether the technology provides timely • 
response and protection of human health ind the envirPnment. The plarmed removal action is 
appropriate based upon the criteria of effectiveness, implementability, and cpst. 

4. .:. EE/CA • • ^ ^ y • -

Due to the time-critical nature of this removal action, an EE/CA will not be prepared. 

5. Applicable or relevant and appropriate requirements (ARARs) 

ARARs that are within the. scope of this removal action will be met to the extent practicable, 
considering the exigencies. 

6. Project schedule 

The removal action proposed in the Action Memoraridum will take approximately two months to 
complete. 

Estimated Costs 

The estimated costs for the removal activities at the Site are smnmarized below. A breakdown of 
Regional Removal Allowance costs is included as Attachment A. 

Direct Extramural 
Costs 

Current Ceiling , Additional Funding 
Requested 

Current Proposed 
Ceiling 

Regional removal 
allowance costs 

$394,622 $355,000' $749,622 

20% Contingency 

.• —-. 
$71,000 , $71,000 

Total Regional 
removal allowance 
costs . 

$394,622 $426,000 $820,622, 

Other Extramural 
Costs Not Funded 
from the Regional 
Allowance' 

• — '7 — 

Total RST Costs $35,481 $42,500 $77,981 
Subtotal, Extramural 
Costs 

$430,103 '$468,500 $898,603 

20% Extramural Cost 
Contingency 

$29,997 $93700 $123,697 

TOTAL DIRECT 
EXTRAMURAL 
COSTS 

$460,100 $562,200 $1,022,300: 
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VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN ; ••: • 

Should no actiPn be taken or the piroposed action be delayed, individuals and animals would be 
at risk of exposure to capacitors\capacitor parts and wood blocks that contain high .levels of 
PCBs. Erosion ofthe banks Pf the Bound Brpok will cpritiriue to expose capacitors and wobd 
blocks containing high levels pf PCBs. • . . • <. 

v m . OUTSTANDING POLICY ISSUES 

No Igiown outstanding policy issues are associated with this removal action. 

IX. ENFORCEMENT 

A. Ehforcement History ^ . 

To date, EPA has identified and sent notices of liability to the following PRPs: 1) DSC (cunent 
owner of the former manufacturing facility located at 333 Hamilton Boulevard, South Plainfield, 
which is being addressed as 0U2 of the Site); 2) Norpak Corporation ("Norpak") (a sister , 
corporation of DSC, which has acted as aii operator of the Site); 3) CDE (former owner arid 
operator of the Site, which manufactured capacitors at the facility property from 1936 to 1962, 
first as a tenant and later as an owner of the property); 4) Dana (former owner and operator ofthe 
Site, which owned the 0U2 property from 1912 to 1956 and leased it to CDE from i936to 
1956);, 5) Dana Corporation Foundatiori (a sister corppration to Dana, which owned the 0U2 
property for a brief period in 1956); 6) FPE (former parent corporation of CDE, \vhich from 
1960 to 1962 riiay have acted as an operator ofthe Site); 7) the U.S. Department of the Anny; 
8) the U.S: Department of the Navy; 9) the U.S.. General Services Administration; and 10) the 
U.S. Departnient of Commerce (the four federal PRPs acted as operators of the Site during 
World War I I , when the South Plainfield facility was an important supplier of capacitors to the 
United States). 

As discussed above in Section l l .B . l , since 1997, EPA has issued four UAOs and entered into 
four AOCs with one or more PRPs for the performance bf response activities at the Site. EPA 
has also settled with one PRP for its violation of one of the AOCs, and has entered into a 
stipulation of settlement in the bankmptcy of another PRP. . 

On or about March 25, 1997, EPA issued a UAO (In^ex No. II-CERCLA-97-0109) to DSC, the 
cunent owner of the former CDE manufacturing facility, which at the time DSC was operating 
as the Hamilton Industrial Park; This UAO requirjed that removal activities be performed to 
stabilize and secure certain areas of the Site. The scope of work included paving facihty 
driveways, parking areas and walkways, installing security fencing and warriing signs to limit 
access tb the property, and installing silt fencing to liniit pff-site rnigration of surface soils. DSC 
complied with the UAO. . ' 

. " ' .20 .. • 'Z 7:' ' . 



In July 1998, EPA offered the PRPs an opportunity to perform an RI/FS, to help determine the 
nature and extent of contamination at the Site. After EPA and the PRPs were unable to agree on 
the scope ofthe Rl required at the Site, EPA elected to perform the RI/FS using federal funds. 

On August 6, 1998, CDE and DSC entered into an AOC (Index No.II-CERCLA-98-0115) for 
remo.val activities that included the removal and disposal of contaminated soil from five 
residential properties in the vicinity of the former CDE facility, and delineation ofthe vertical 
and horizontal extent of PCB contamination iri soil above I mg/kg at pne additional property. 

On Febmary 23, 1999, EPA entered into an AOC (Index No. II-CERCLA-99-2006) with CDE 
and Dana, for removal of contaminated soil from seven properties, 

On April 28,1999, EPA issued a UAO (Index No. CERCLA-02-99-2012) to DSC and FPE, . 
requiring them to participate and cooperate in the removal activities that CDE and Dana were 
performing under the Febmary 23, 1999 AOC. 

In April 2000, EPA entered into an AOC (Index No. CERCLA-02-2000-2005 ) with DSC 
requiring the removal of PCB-contaminated soil from one additional property on Spicer Avenue. 
DSC agreed to perform the work required under the AOC, but subsequently failed to do so. EPA 
took over this removal work, and completed the removal of PCB-coritaminated soil from this 
property in September 2004. In 2007, EPA entered into a settlement agreement with DSC under 
Section 122(h) of CERCLA, 42 U.S.C. § 9622(h), resolving DSC's liability for its failure to 
comply with the 2000 AOC by payment of the costs incuned by EPA to perform the required 
work, and a penalty payment. 

/ -. ' ' '• 
On September 30,2003, after EPA issued a ROD for OUl at the Site, EPA and several ofthe • 
PRPs entered into negotiations regarding the perfonnance by the PRPs of the Remedial Design 
and Remedial Action ("RD/RA") for OUI, under EPA oversight. EPA and the PRPs were 
unable to reach an agreement, and on August 24, 2004, EPA issued a UAO (Index No. 
CERCLA-02-2000-2030) tb DSC, CDE, and Dana, requiring thern to perfonn the RD/RA for 
OUI. All three respondents informed EPA that they would not comply with the UAO. 
On September, 2004, EPA issued a ROD for 0U2, addressing the contaminated soil and 
buildings at the former CDE facility at 333 Hamilton Boulevard. EPA informed CDE, Dana and 
DSC (the PRPs that as of October 2004 had received notices of liability) of its decision not to usie 
special notice procedures but invited them to contact EPA if they were interested in performing 
the RD/RA for 0U2. The three PRPs declined to perform the 0U2 RD/RA, and EPA undertook . 
the RD for 0U2. On June 26, 2006, EPA issued a UAO (Index No. CERCLA-02-2006-2015) to 
CDE, DSC and Norpak, requiring them to perform the building demolition portion of the 0U2 
RA. All three respondents informed EPA that they vvould not comply with the UAO. 
In late 2004, Dana offered to undertake the RI/FS for 0U3 ofthe Site, which addresses ' 
contaminated Site groundwater and associated soil vapor. On August 1, 2005, EPA and Dana 
entered into an AOC (Index No. CERCLA-02-2005-2024) requiring Dana to perform the RI/FS 
for 0U3 under EPA's oversight. However, Dana filed for protection under Chapter 11 of the 
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federal Bankmptcy Code on March 3, 2006. On May I , 2006, Dana informed EPA it was 
ceasing work on the 0U3 RI/FS, citing its bankmptcy proceeding. 

In September 2006, EPA, through the United States Attomey's Office for the Southem District 
of New York, filed a proof of claim in the bankmptcy proceeding of Dana. Dana contested the 
claim and moved for an estimatiori proceedirig. After a period of litigatibn, the United States and 
Dana entered into a stipulation of settlement. The settlement was lodged with the Federal 
District Court for the Southem District of New York, and on September 12, 2008, it was 
approved by the Court. Pursuant to the settlement, the United States will receive a distribution of 
stock in the new Dana Holding Corp. 

B. Enforcement Cost Estimate 

Based upon full cost accounting practices, the total EPA cost for removal activities at the Site 
that will be eligible for cost-recovery are estimated tP be $1,666,713, as follows: 

C. EPA's Total Estimated Costs 

Cost Type Total Funding Requested in this Memorandum and 
Previous Memoranda 

Direct Extramural Costs $1,022,300 
Direct Intramural Costs $250,000 
Subtotal, Direct Costs $1,272;300 
(Indirect Cosb (Total Direct Costs x Regional Indirect Cost 
:Rate- 31%) ' • $394,413 • ' ^ 
Estimated EPA Costs Eligible for Cost Recovery 

• • • 
$1,666,713 

Direct costs include direct extraniural costs and direct intramural costs. Indirect costs are 
calculated based on an estimated indirect cpst rate expressed as a percentage of site-specific 
direct costs, consistent with the full cost accounting methodology effective October 2, 2000. 
These estimates do not include pre-judgment interest, do not take into account other enforcement 
costs, including Department of Justice costs, and may be adjusted during the course of a removal 
action. The estimates are for illustrative purposes only and their use is not intended to create any 
rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual 
costs from this estimate will affect the United States'right to cost recovery. 

X. RECOMMENDATION 

This decision document represents the selected removal action for the Comell-Dubilier 
Electronics Site, in the Borough of South Plainfield, Middlesex County, New Jersey, developed 
in accordance with CERCLA, as amended, and is not inconsistent with the NCP. This decision 
is based on the administrative record forthe Site. Conditions at the Site meet the NCP 
Section 300.415 (b)(2) criteria for a removal action. 

Project costs associated for the Site are not expected to exceed $2 million. This Action 
Memorandum requests the authorization of $562,200 in Direct Extramural funds, of which 
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$426,000 is form the Regional Advice of Allpwance for mitigation contracting, and a l2jmonth 
exemption. If approved, the Direct Extramural project ceiling for the Site (for this removal 
action and earlier removal activities) would be increased to $1,022,300, of which $820,622 
would be for mitigation contracting. Please confirm and indicate your approval and 
authorizatiori of funding for the Comell-DubiHer Electronics Site, as per cunent Delegation of 
Authority, by signing below. 

Approved: 
Alan J. Steinberg 
Regional Administrator 

Disapproved: 
Alan J. Steinberg 
Regional Administrator-

Date: 

Date: 

cc: (after approval is obtained) 
G. Pavlou, ERRD-AD 
J. LaPadula, ERRD-D 
J. Rotola, ERRD-RAB 
p. Harkay ERRD-RAB 

. J. Keams, ERRD-RAB 
G. Zachos, ACSM/O 
B. Grealish, ERRD-RAB 
C. Petersen, ERRDrNJRB 
R. Basso, ERRD-SIT 
D. Karlen, ORC-NJSB 

S. Flanagan, ORC-NJSB 
D. Mellott, ORC-NJSB 
P. Brandt, PAD 
R. Manna, FMB 
f . Grier, 5202G 
J. Mater, NJDEP 
L. Rosman, NOAA 
A. Raddant, DOI 
C. Kelley RST' 
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Appendix 1 

Cornell-Dubilier Electronics, Inc. 

Site Map 
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Avatar Environmental, LLC, | 

Innovative Technical Solutions, Inc. . ' | 
and Scientific and Environmental Associates, Inc. g 

Figure 1: 
Exploratory Test Pits - May 2008 
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Appendix 2 , 

Cornell-Dubilier Electronics, Inc. Site 

EPA-NJRB written request to EPA-RAB (dated August 20,2007) 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION I I 

• '• • •. -^'ij-t «>... ;« • ' . 

DATE; ' '-''^ " " ' , • •'" ', 

SUBJECT: Request f o r Removal A c t i o n Branch Assistance at the 
, ,- . C o r n e l l - D u b i l i e r E l e c t r o n i c s Si.t:e, South P l a i n f i e l d , 

' 3. •New Jersey. , • ; . '' 

FROM: Ca'role Petersen,, Chief 
'. • New Jersey Remediation Branch 

TO:/. Joseph Rotola, Chief ' 
Removal A c t i o n Branch 

The.purpose of t h i s memorandum i s t o request assistance from the 
Removal A c t i o n Branch (RAB) i n assessing a p o r t i o n of the ; .-
C o r n e l i - D u b i l i e r E l e c t r o n i c s (CDE) s i t e f o r removal e l i g i b i l i t y . 
As you.know,.our. branches have discussed the scope of t h i s 
.request over the past:few weeks, and t h i s memorandum summarizes 
those discussions.• . > 

' I n . January .- l-g97 ,' the. removal program performed_a-removal s i t e 
e v a l u a t i o n f o r the Co r n e l l s i t e . .This e v a l u a t i o n included 
sediment data a v a i l a b l e at t h a t time f o r the Bound Brook. 
Specifical.-ly, there i s reference t o a sediment sample c o l l e c t e d 
from the stream near the rear of the pr o p e r t y , at a c o n c e n t r a t i o n 
of 550 ppm f o r PCBs. I n ;addition, the f o l l o w i n g sampling, events 
,:have since been performed by the removal program f o r the Bound 
Brook: : • • '.. 

1. In'August through December 1997, the EPA Removal A c t i o n - : 
Branch c o l l e c t e d surface and subsurface s o i l samples from 
the banks arid sediment samples fro.m the streambed along the 
Bound . Brook. Approximately 2 . 4 miles of the Bound Brook ; was. 

' • . . i n v e s t i g a t e d . The r e s u l t s of t h i s i n v e s t i g a t i o n are 
summarized i n the " S o i l and Sediment Sampling and Anal y s i s 
Report;;',. Idated ,09/07/98:.-. " 

2'.. " I n June 1999, , s o i l .rsampling a c t i v i t i e s were performed by the 
• EPA Removal .Action Branch t o . c h a r a c t e r i z e PCB contamination 

i n ' t h e " f l o o d p l a i n of the Bound Brook i n Reaches 5'.and 6 (as 
./ d e f i n e d i n , the " S o i l ahd Sediment Sampling and-'.Analysis , ' • 

Report-, dated 09/07/98)'; ' Reaches 5 and 6 had t:he. highest' " • 



mean surface s o i l PCB^concentrations of the areas /. 
in v e s t i g a t e d . The four areaS; chosen f o r t h i s i n v e s t i g a t i o n 
were selected based on t h e i r p r o x i m i t y t o high use areas. 
Refer t o the ."Flood p l a i n Soil/Sediment Sampling and • 

, Analysis Summary Report", .dated.01/17/00 f o r the r e s u l t s of 
• / t h i s i n v e s t i g a t i o n . • ' " ,. . 

3. I n A p r i l 1998, REAC performed an e c o l o g i c a l e v a l u a t i o n / f o r 
the Bound Brook. The o b j e c t i v e s were t o I ) t o i n v e s t i g a t e 
the nat:ure and extent , of contamination w i t h i n the Bound 
Brook downstream of the C o r n e l l - D u b i l i e r E l e c t r o n i c s -site.; 
2) t o conduct an e c o l o g i c a l r i s k assessment of a p o r t i o n of 
the Bound Brook a n d , i t s associated f l o o d p l a i n downstream of 
the C o r n e l l - D u b i l i e r E l e c t r o n i c s s i t e , and 3) t o c o l l e c t 
and analyze f i s h f i l l e t s from.the Bound. Brook downstream of 
the. C o r n e l l - D u b i l i e r E l e c t r o n i c s s i t e f o r a human h e a l t h 

.. r i s k assessment. Refer t o the "Ecological Risk Assessment", 
.dated J u l y 1999. 

These data r e s u l t e d i n f i s h i n g a d v i s o r i e s f o r p o r t i o n s of the. 
Bound Brook, New Market Pond and .Spring Lake; however, no other 
removal response act i o n s were deemed, t o be necessary at the time ., 
for . the brook. / 

I n A p r i l . •2007"; w h i l e e x p l o r i n g the brook adjacent t o the s i t e , 
r e p r e s e n t a t i v e s of the Edison Wetlands A s s o c i a t i o n (EWA) 
discovered remnants,'of capacitors outside . the fenced area of the 
s i t e . While c a p a c i t o r s have been discovered p r e v i o u s l y along the 
banks of the bropk adjacent t o the s i t e , ' t h e disposal p a t t e r n s o f 
CDE aire not. f u l l y known, and the discovery of these a d d i t i o n a l 
c a p a c i t o r s prompted several a c t i o n s . Remedial Project Manager 
Pete Mannino and other members of our remedial-action team 
c u r r e n t l y on s i t e c o l l e c t e d obvious d e b r i s , posted a d d i t i o n a l 
signs, and now do p e r i o d i c inspections of t h i s area. .In 
a d d i t i o n , the o f f i c e s of Senators Lautenberg and Menendez, at 
EWA's urg i n g , requested t h a t EPA reconsider the removal 
e l i g i b i l i t y of the Bound Brook.' . 

I f you have any questions about t h i s request please speak w i t h me 
or Pete- Mannino at (212) ,637-4395. 
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^ Appendix 3 

Cornell-Dubilier Electronics, Inc. Site 
• . - - '.' 

Test Pit Trip Report [Weston Solutions, Inc. (U.S. EPA Removal Support Team (RST)] 
dated June 9,2008 



REMOVAL SUPPORT TEAM 2 
EPA CONTRACT EP-W-'06-072 

Weston Solutions, Inc. 
Suite:201 .. 
1090 King Georges Post Road 
Edison, New Jersey 08837-3703 
732-5 85 -4400,- • Fax .732r22 5 -703 7'. 
www.westonsolutions.com 

June 9, 2008 

. Mr. Nicholas:MagripIes, OSC : / 
_ U.S. Environmental Protection Agency / ' . . . / " 

RemovalAction Branch. • • 
2890 )Voodbridge Avenue • - ' . 
Edison, NJ 08837 > ' . -Z ' ' ' ' ' '^ Zy . 

EPA CONTRACT NG: EP-W-06-072 
TDD NO: TO-0007-0115 \ 

DOCUMENT CONTROL NO: RST 2-02-F-0542 

SUBJECT: REVISED-TEST PIT OBSERVATION LOG AND FIGURE - CorneU-DublUer 

mectronics Site (Bound Brook), South Plainfield, Middlesex County, New Jersey. 

.. . . '• • : . •..' y'" 7 '3 • .•- .• y • • •'..••' . • 
Dear Mr. Magriples:; , ' 

M o s e d ple^e find the revised Test Pit Observation Log and figure depicting the ei^t pit locations 
atthe Gomell - Dubilier Electronics Site (Bound Brook) located in South Plainfield, New/Jersey 

test pits were installed on May 14, 2008. . The revisions reflect comments received on June 3," 

i f y o u have any questions, please do not hesitate to call me at (919) 424-2242. -

Sincerely, ' • , 

Weston Solutions, Inc. 

-Rowland 
Removal Support Team 2 

Enclosure ' ' 

cc: TDD -File No.: TO-0007-0115 
J. Brennan 

an employee^wned dompany , 

In Association w/YA Scientific .and Envirorimental Associates, Inc:,' 
innovative Tectinical Solutions, Inc., and Avatar Environmental, LLC 

® 



Test Pit Obseiration at the Cornell Dubilier Site - May 14, 2008 

' . . Air Monitoring 

- • ' • ' . ••' • . ' • ' • • • •'• , Pit# 
Depth 
(feet) 

VOCs 
ppm 

CO 
ppm 

LEL 
" % ppm 

Oxy 
% Comments 

This pit was excavated within an embanl̂ ment situated adjacent to the Bound Brool^. The approximate dimensions 
of the pit were 16 feet long by by 4 feet wide by 4 feet deep. 

r • 0.0 2-0" '7o 0.0 20.9 
Dark soil with debris (a ceramic cup, coils and springs).. 
There.vvas also a railroad tie. 

2' 0.0 2.0 , . 0.0 0.0 20.9 
Dark soil with debris such as (ceramic pieces, coils, 
springs, and wood pieces). 

3' 0.0 • 2.0 .0.0 .0:0 20.9 . 
Dark soil with metal pieces. There was various debris 
ranging from metal parts to bricks and stories. 

•4' 0.0 2.0 0.0 0.0 20.9 
Dark soil with debris (metal pieces originating from 
possible metals sheets). The western end of the pit 
contained most of the debris. 

2 
This pit was excavated along t 
the twin culverts through whict 
by 4 feet wide by 3 1/2 feet de 

he silt fence, in a relatively flat area, near the top of the embankment just upstream of 
1 the Bound Brook passes. The approximate dimensions of the pit were 10 feet long 
ep. ^ : • • •'• ' '-

1' 0.0 2.0 • 0.0 0.0 20.9 Reddish brown soil sandy silt.with bricks. 

•. • 2." • 0.0 . 1.0 0,0 0.0 20.9 
Capacitors found with redddish brown soil with wood and 
bricks. • " 

7 0.0 1̂ 0 0.0 0.0 20.9 
More capacitors found intermixed with reddish brown 
soil. 

3.5' 0.0 2.0 0.0 0.0 ,20.9 
Reddish brown to brown with approximately 5% clayey 
soil. 

3 / 
The pit was excavated within an emban 
The embanl<ment was estimated to be.1 
by 4 feet wide by 3 feet deep. 

kment situated adjacent to a wetland area that borders the Bound Brpok. 
5 to 18 feet high. The approximate dimensions of the pit were 11 feet long 

1' . 0:0 2.0 0.0 0.0 20.9 Dark soil with organic matter, i.e, roots. 

2' 0.0 2.0 0.0 - 0.0 .. 20.9 Dark soil with' organic matter, i.e, roots. 

3' . 0.0 

\ ... • 
2.0 0.0 0.0 20.9 bark soil with organic matter, i.e, roots. 

4 
The pit was excavated within an embanl<ment situated adjacent to a wetland area that borders the Bound Brook. 
The embanl<ment was estimated to be .15-18 feet high. The approximate dimensions ofthe pit were 10 feet long by 
4 feet wide by 3 feet deep. . 

1 / . 0.0 2.0 0.0 • 0.0 . 20^9 Dark soil with organic matter, i.e, roots.. 

' !• " 0.0 , 1.0 O.O : . 0.0 20.9 
Dark soil with organic matter, i.e., roots and some brick 
pieces. ; 

3' 0.0 • 1.0 0.0 • 0.0 20.9 Dark soil with whole and pieces of bricks. 



Test Pit Observation at the Cornell Dubilier Site - May 14, 2008 

Air IVIonitoring 

. •• • . • • •. -. ' ' •-' • ': . Depth VOCs / C O LEL Oxy 
Pit# (feet) ppm ppm % ppm % , . - : ' . ' Comments 

The pit was ̂ excavated within-an embankment situated adjacent to a wetland area that borders the Bound Brook. , 
, ' 5 • ' The embankment was estimated to be 15-18 feet high. The approximate dimensions of the pit were 10 feet long by 4 

feet wide by 4 feet deep. 

1 ' . . 'o:o • i;o,̂ ' 0.0 /o.O 20.9 Dark soil with organic matter, i.e, roots. 

. . - 1 . 

- 2' / . 0.6 . 1.0 :0.0 ,0.0 20.9 
Dark soil with organic matter^ i.e., roots and some brick 
pieces. -o . • Z • . 

. •-,."3' • • "0.0 2.0 • 0.0 /O.O 20.9 Dark soil with whole and pieces of bricks.-

4' . 0.0. 2.0 0.0 20.9 Dark soil with whole and pieces of bricks. 

et Trie pit was excavated along the silt fence, in a relatively flat area, near the fence line on the southem edge of the 
O Site. The approximate dimensions of the pit were 12 feet long by 4 feet wide by 3'feet deep. 

•-.. 
Soil is loose and it contains microcapacitor parts. The, 

t ' 0.0 1.0 - 0.0 0.0 20.9 clayey soil is a brownish-red. Plastic film that is used in 

",.V 

• •• -
. . microcapacitors were noted. 

Soil is loose and contains microcapacitor parts. The . 

. 2' • 0,0 1.0 0.0 0.0 20.9 . 
clayey soil is a brownish-red. Plastic film that is used in 
microcapacitors were noted. Visual dark wall staining at 
2.5'. • 1 • • • ' . .' • ' •' /"•' -• • ' • - ' • -

Soil is loose and it contains microcapacitor parts. The 
.. '' 3' - •• 0.0 2.0 0.0 0.0 20.9 clayey soil is a brownish-red. Plastic film that is used in 

microcapacitors were noted 

-T 
The pit was excavated along the silt fence, in a i-elatively fiat area, near the fence line on the southern edge of the 

. 7 Site. The approximate dimensions of the pit were 10 feet long by 4 feet wide by 2 feet deep. 

- ' •'. 
Plastic film used in microcapacitors were noted. Soil 

0.0 2.0 0 0 20.9 contained mixed debris, along with wood blocks. A 
capacitor top was fpund at approximately 1.5' deep.' 

2' 0.0 • 1.0 0 0 2Q.Q The soil is a brownish-red and has mixed metal debris. 

The pit was excavated within an embankment situated adjacent to the Bpund Brook. The embankment was 
• .8 estimated to be 15-18 feet higii. The excavation was widened to determine whether the bricks extended-outside of 

) the original excavation. The approximate dimensions of tfie.pit were 10 feet long by 8 feet wide by 4 feet deep. 

1' 0;G 2.0 0.0 0.0 20.9 Dark soil with organic matter, i.e, roots. . 

Dark soil containing brick pieces and whole bricks. A lot 
2' 0.0 2.0 0.0 0.0 20.9 of bricks located within this area. Soil contained some 

ash. . , -̂

3' 0.0 2.0 0.0 0.0 20.9 
Dark soil with whole and brick pieces. There appears'to 
be some ash mixed with the soil. 

4' 0.0 2.0 0.0 . 0.0 20.9' 
Dark soil with vvhole and brick pieces. There are a lot of 
bricks located within tiiis area.. .. ^ 
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Exploratory Test Pits - May 2008 

CORNELL-DUBILIER SITE 
SOUTH PLAINFIELD. NEW JERSEY 
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Appendix 4 

Cornell-Dubilier Electronics, Inc. Site 

Trip Report Summarizing Visual Inspection of Bound Brook & Wetlands Area [Weston 
Solutions, Inc. (U.S. EPA Removal Support Team (RST)] dated July 28,2008 



Weston Solutions, inc. . 
Sulte-201 . 
109G King Georges Post Road 
Edison, New Jersey 08837-3703 
732-585-'440O • Fax 732-225-7037 . 

* vyww.weslonsblutions.com 

REMOVAL SUPPORT TEAM 2 
EPA CONTRACT ER-W-06-072 

July 28, 2008 

Mr. James Keams, OSC 
U!S. Environmental Protection Agency 
Removal Action Branch 
2890 Woodbridge Avenue 
Edison, NJ 08837 i -

EPA CONTRACT NO: EP-W-06-072 
TDD NO: TO-0009-0027 
DOCUMENT CONTROL NO: RST 2-02-F-0594 
SUBJECT: Revised Photographic Documentation and Excel Spreadsheet 

Capacitor Search at the Cornell - Dubilier Electronics Site, South 
Plainfield, Middlesex County, New Jersey 

Dear Mr. Kearns: 

Enclosed please find the revised Excel spreadsheet, Erosion Control Plan map and 
corresponding Photographic Documentation Log used tp docunient findings during the 
capacitor searchjconducted at the Comell Dubilier Electronics Site on July 8, 2008. 

If you have any questions, please do not hesitate to call me at (732) 585-4413. 

Sincerely, 

Weston, Solutions,Jnc. 
' 31\ y ) 

•'7Ti yf'^'/^. ' 
Jeffrey Jager ;, 
Removal Support Team 2 

Enclosure 
cc: TDD File No.: TO-0009-0027 

,ni.empldyec-o\vned compiiny 

In Association with Scientific and Environmental Associates, Inc.-, 
Innovative Technical Solutions, Inc., and Avatar Environmental, LLC 

© 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NEW JERSEY 

I tem No. 

Date 

Located 

Time 

Located 

RST 2 / 

EPA Lat i tude Longitude General Locat ion I tem Description 

' 1.' 7/08/08 0730 J. Kearns -74.409876 40.575226 
North bank of Reach 2 at 

the double culvert 
Foil . . • . 

2 7/08/08 -0730 YZ.. Scott -74.410036 40.575208 
South bank of Reach 2 at 

the double culvert 
' . ^ Foil 

3 7/08/08 0750 K. Scott -74.409977 40.575364 
South bank of Reach 2, 

Approx. 30' downstream of 
the double culvert 

Unknown white structure - possible piece of 
capacitor. ^ 

4 7/08/08 0752. K. Scott -74.410012 .40.575335 
South bank of Reach 2, 

Approx. 30' downstream of 
the double culvert 

Suspected inner parts bf capacitbr. 

5 7/Q8/08 0810 J.Jager -74.410517 40.576193 North barik of Reach 2 
Item resembles a metal cap. Suspected to be. 

, associated with capacitor equipment. 

6 " 7/08/08 08i30 K. Scptt -74.410817 . 40.576397 
South bank of Reach 2 at. 

outfall pipe near the bridge 
between Reach 2 & 3 

Small piece of metal. "Ramsey" written on it. 

7 7/08/08 0845 J. Brennan -74.410574 40.575917 
South bank of Reach 2 at 

the outfall pipe 
Area of strong petroleum-like odor and oil-like 

sheen. 

8 7/08/08 0925 
J. Brennan/J. 

Jager -74.409781 40.575173 
North bank of Reach 2 at 

-
the single culvert 

Suspected capacitor part. Observed two-thirds 
buried in tongue of Bound Brook. ^ 

9 7/08/08 0900 J. Jager RR spur between Reach's 1 
' &2 

Foil; GPS position not recorded (No signal). No 
. ' photograph collected.. 

10 7/08/08 1000 J. Jager -74.410131 40.575082 
South Bank of Reach 1 / 

Immediately upstream of the 
double culvert 

Foil . -• 

11 7/08/08 1005 J. Brennan -74.410109 40.5750.75 
South Bank of Reach 1 / 

Immediately upstream ofthe 
double culvert 

' . ' [ ' • ' Foil. : 3. 

Page 1 of 3 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NEW JERSEY 

I tem No. 

Date 

Located 

Time 

Located 

RST 2 / 

EPA Lat i tude Longitude General Locat ion 

> 

I tem Description 

.12 7/08/08 1007 J. Kearns -74.410091 ' 40.57508 
South Bank of Reach 1 / 

Immediateiy.upstream of the 
double culvert 

Oil-stained wood block . 

13 7/08/08 1015 '. J. Kearns -74.410102 40.575033 
South Bank of Reach 1 / 

Immediately upstream of the 
. double culvert 

Foil 

14. 7/08/08 1018 J. Kearns -74.41011 40.574988. South Bank of Reach 1 ' Oil-stained wobd block .-

15 7/08/08 1019 J. Keai-ns -74.410102 40.575018 South Bank of Reach .1 • • ..• Foil' 

16 7/08/08 1039 J. Kearns -74.410081 40.574971 South Bank, of Reach 1 Oil-stained wood block 

17 . 7/08/08 1045 J. Kearns -74.410072 40.574968 South Bank of Reach 1 Inner part'of capacitor (paper/foil roll) 

18 7/08/08 1047 J. Kearns -74.410109 40.574969 South Bank of Reach 1 Inner part of capacitor (paper/foil roll) 

19 7/08/08 1040 J. Kearns -74.410115 40.574973 South Bank of Reach 1 Inner part of capacitor (paper/foil roll) 

20. 7/08/08 1050 J. Kearns -74.410126 . 40.574941 South Bank.of Reach 1 . Oil-stained wood block 

21 7/08/08 1055 J. Kearns -74.410122 40.574905 South Bank of Reach 1 ., Foil and capacitor marked "Cornell-Dubilier" 

22 7/08/08 1110 J. Kearns -74.410038 40.574855 South Bank of Reach 1 Oil-stained wood block 

23 7/08/08 1112 J. Kearns -74.410046 40.574843 South Bank of Reach 1 
Piece of metal.Suspected to' be associated with 

capacitor equipment.. 

Page 2 of 3 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NEW JERSEY 

Item No. 

Date 

Located 

Time 

Located 

RST 2 / 

EPA Latitude Longitude General Location Item Description 

24 , 7/08/08 1130 . 
J. Jager/J. 

Kearns 
-74.410098 .40.574771 . South Bank of Reach 1 Oil-stained wood block 

25 , 7/08/08 1140 
j ; Jager/J. 

Kearns 
-74.410313 40.574115 South Bank of Reach 1 Inner part of'capacitor (paper/foil roll) 

26 7/08/08 ,1145 
J. Jager/J. 

Kearns 
-74.410396 40.574037 . South Bank of Reach 1 • • Foil 

27 7/08/08 -1341 • J. Kearns -74.410384 40.574507 South Bank of Reach 1 ' . • Oil-stained wood block ' i 

28 , 7/08/08 1343 J. Kearns -74.41,0384 40.574507 South Bank of Reach 1 Oil-stained wood block 

29 . 7/08/08 1355 J. Brennan -74.410448 40.574302 South Bank of Reach 1 Inner part of capacitor (paper/foil roll) ', 

Note: Coordinates presented in Latitude/Longitude, WGS 1984, Decimal Degrees 

Page 3 of 3 



CORNELL-DUBILIER ELECTRONICS SITE 
SoLiTH PLAINFIELD, NJ 

CAPAQTOR SEARCH PHOTOS 

July 8, 2008 

f • <7g?y-^iSy^ « ' • 
f kl 

V 

1. ITEM 1 (FOIL) - NORTH BANK OF REACH 2 AT THE DOUBLE CULVERT 

2. VIEW OF THE AREA SURROUNDING ITEM I 



C O R N E L L - D U B I L I E R E L E C T R O N I C S S I T E 

; : SOUTH PL-AINFIELD,NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

M'^t . ' , - ^ V W m ^ M B ^ ^ e m ^ - ^ * - l l W ( l M i n i O • ' f e l l 

3. ITEM 2 (FOIL) - SOUTH BANK OF REACH 2 AT THE DOUBLE CULVERT. 

VIEW OF AREA SURROUNDING ITEM 2. 



CoRNELL-DuBiLiER E L E C T R O N I C S S I T E 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
^ July 8, 2008 

5. ITEM 3 (UNKNOWN) - SOUTH BANK OF REACH 2, 30' DOWNSTREAM OF THE DOUBLE 
CULVERT. 

6. VIEW OF AREA SURROUNDING ITEM 3 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

/ CAPACITOR SEARCH PHOTOS 
1 July 8, 2008 

7: ITEM^sus i - t iUl bU CAl-ACl lUR PARI) - SOUTH BANK OF REACH 2, 35' 
DOWNSTREAM OF THE DOUBLE CULVERT. . 

8. VIEW OF THE AREA SURROUNDING ITEM 4 



•J 

CORNELL-DUBILIER ELECTRONICS S I T E 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2,008 

9. ITEM-5 (METAL GAP- SUSPECTED TO-BE ASSOCIATED-WITH CAPACITOR EQUIPMENT.) -
NORTH B A N K OF REACH 2, APPROX. 100' UPSTREAM OF THE BRIDGE BETWEEN REACH 2 

AND REACH 3. 

10. VIEW OF AREA SURROUNDING ITEM 5. 



CORNELL-DUBILIER ELECTRONICS SITE 
: . SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July8,2008 

13. ITEM 7 - SOUTH BANK OF REACH 2 AT THE FIRST OUTFALL PIPE. INDICATES AN AREA 
OF STRONG PETROLEUM-LIKE ODOR AND AN OIL-LIKE SHEEN ON THE WATER'S SURFACE. 

'W'-im^. 

3 

W:yp7 ŷp-p : • 
14. VIEW OF THE SWALE FROM THE FIRST OUTFALL PIPE SURROUNDING ITEM 



CORNELL-DUBILIER ELECTR(ONICS SITE 
: SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 

15. ITEM 8 (SUSPECTED CAPACITOR PART) -REACH 2 IN THE TONGUE OF THE SINGLE 
/ s CULVERT. 

16. VIEW OF THE AREA SURROUNDING ITEM 8. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8,2008 

17. ITEM 10 (FOIL) - SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF THE DOUBLE 
CULVERT. 

18. VIEW OF AREA SURROUNDING ITEM 10 LOOKING UPSTREAM FROM THE SOUTH BANK. 



CORNELL-DUBILIER ELECTRONICS SITE 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

19: ITEM l i (FOIL) - SOUTH BANK OF REACH'riMMEDIA'i tLY Uf S I KEAM OF THE DOUBLE 
CULVERT. 

20. VIEW OF AREA SURROUNDING ITEM 11 LOOKING UPSTREAM FROM THE SOUTH BANK. 



CORNELL-DUBILIER ELECTRONICS S I T E 
SOUTH PLAINFIELD, NJ . 

CAPACITOR SEARCH PHOTOS ; 
July 8,2008 

^ ^ ^ ^ ^ ^ ^ ,v 
21. ITEM 12 (OIL-STAINED WOOD BLOCK) - SOUTH BANK OF REACH 1 IMMEDIATELY 

UPSTREAM OF THE DOUBLE CULVERT. 

22. VIEW OF CHAIN LINK FENCE ADJACENT TO THE DOUBLE CULVERT. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8,2008 

23. ITEM 13 (FOIL) - SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF 
THE DOUBLE CULVERT. 

24. VIEW OF THE AREA SURROUNDING ITEM 13 LOOKING UPSTREAM FROM 
THE SOUTH BANK. 



C O R N E L L - D U B I L I E R E L E C T R O N I C S S I T E 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 ' 

25. ITEM 14 (OlL-STAlNED WOOD BLOCK) - SOUTH BANK OF REACH I 
UPSTREAM OF THE DOUBLE CULVERT 

7 * \ 

26. VIEW OF AREA SURROUNDING ITEM 14 LOOKING UPSTREAM 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
. July 8, 2008 

27. ITEM 15 (FOIL) - SOUTH BANK OF REACH 1. 

I? I 

28. VIEW OF AREA SURROUNDING ITEM 15. 



CORNELL-DUBILIER ELECTRONICS SITE 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

29.-ITEM 16 (OIL-STAINED WOOD BLOCK)- SOUTH BANK OF REACH 1 

30. VIEW OF AREA SURROUNDING ITEM 16. 



CORNELL-DUBILIER ELECTRONICS SITE 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

31. HEM t? (INNER PART OFCAPACITOR, PAPER/ FpiL ROLL)-SOUTH BANK OF REACH I . 

, ^ y ' Z ^ - ^ 
W0 • '^^h- .^i 

32. VIEW OF AREA SURROUNDING ITEM 17. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS , 
July 8. 2008 

33. ITEM 18 (INNER-PART OF CAPAi.11 U K , t-AftK/ bUlL KULL),-SOU IH BANK OF REACH 1 

34. VIEW OF AREA SURROUNDING ITEM 18 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

. CAPACITOR SEARCH PHOTOS 
July 8, 2008 

3 5 • ITEM 19 (INNER PART-OF CAPACITOR, PAPER/ FOIL ROLL) - SOUTH BANK OF 
. • -.' : REACH 1. 

36. VIEW OF AREA SURROUNDING ITEM 19 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ , 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

WJ-

37. ITEM 20 (OIL-STAINED WOOD BLOCK) - SOUTH'BANK OFTIEACH 1. 

38. VIEW OF AREA SURROUNDING ITEM 20. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAIN FIELD, NJ , 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 

39. ITEM 21 (FOIL & CAPACITOR MARKED "CORNELL-DUBILIER") -
SOUTH BANK OF REACH 1. 

0t •JlitY*"'' 

I 

40. VIEW OF AREA SURROUNDING ITEM 21. 



CORNELL-DUBILIER ELECTRONICS SITE 

SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 

July 8, 2008 

41. ITEM 22 (OIL-STAINED WOOD BLOCK) - SOUTH BANK OF REACH 1. 

42. VIEW OF AREA SURROUNDING ITEM 22. 



CORNELL-I)UBILIER ELECTRONICS.SITE 
SOUTH PLAINFIELD, NJ • 

^ CAPACITOR SEARCH PHOTOS . 

July 8,2008 

- - - ->m 

*/ki^ 

43: ITEM 23 (PIECE OF METAL SUSPECTED TO BE ASSOCIA I ED Wl I H CAPACTIOR 
EQUIPMENT) - SOUTH BANK OF REACH 1. 

44. VIEW OF AREA SURROUNDING ITEM 23. 



CORNELL-DUBILIER ELECTRONICS SITE 
SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8,2008 

45. ITEM 24(OIL-STAINED:WOOD BLOCK)^ SOUTH BANK OF REACH 1 

46. VIEW OF AREA SURROUNDING ITEM 24 



CORNELL-DUBILIER ELECTRONICS SITE 
• ..u SOUTH PLAINFIELD, NJ 

CAPACITOR SEARCH PHOTOS 
July 8, 2008 
'''V 

mm 
•4 A 

51. ITEM 27 (OIL-STAINED WOOD BLOCK)- SOUTH BANKOF REACH 1. 

52. VIEW OF AREA SURROUNDING ITEM 27 LOOKING UPSTREAM. 



CORNELL-DUBILIER ELECTRONICS SITE 

.SOUTH PuAiNFiELD, NJ ^ 
CAPACITOR SEARCH PHOTOS 

July 8, 2008 

53. AREA SURROUNDING ITEM 28 (OIL-STAINED WOOD BLOCK) - SOUTH BANK 
REACH 1. 

54. AREA SURROUNDING ITEM 29. 



Legend 
6 Item Location 

* Estimated Location of Item Found During Capacitor Search 
In Association With 

Avatar Environmental, LLC, 
. ' innovative Technical Solutions, Inc. 

and Scientific and Environmental Associates, Inc. ! i 
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